

Cardano Integration Progress Report

24th September, 2022

TABLE OF CONTENTS

1. Human resources
2. Planned vs. Actual work
3. Roadblocks
4. Plan to do
5. Summary

Human Resources

No.	Position	Quantity	Members
1	Project Manager	1	Pham Khanh Toan
2	Blockchain Developer	3	Nguyen Viet Dung, Phan Nhat Minh, Tran Cong Minh
3	Frontend Developer	1	Nguyen Huy Duc
4	Backend Developer	1	Nguyen Xuan Loc
5	Tester	3	Tran Thanh Mai , Dang Thi Kim Anh, Nguyen Thi Lien
6	Business Analyst	4	Vu Thi Hanh, Pham Bich Ngan, Truong Minh Chau, Vu Trang Nhung

Planned vs. Actual Work

No.	Position	Planned	Actual Work	Progress
1	Project Manager	Manage the human resources and ensure the project's development progress	Manage the human resources and ensure the project's development progress	100%
2	Blockchain Developer	Deploy scripts on staging environment	Deployed scripts on staging environment	100%

No.	Position	Planned	Actual Work	Progress
		Prepare for production on mainnet	Succeeded in running a node and deployed scripts on mainnet	100%
3	Frontend Developer	Complete the remaining tasks	Completed	100%
		Deploy on staging environment	Completed	100%
4	Backend Developer	Complete the remaining tasks	Completed	100%
		Deploy on staging environment	Completed	100%
5	Tester	Verify test cases on staging environment	Verified most of the test cases	70%

Roadblocks

The execution time of each transaction is so slow that it takes much more time to verify test cases.

Plan to do

No.	Position	Task	Estimated Timeline
1	Project Manager	Manage the human resources and ensure the plan on schedule	Keep track progress
2	Blockchain Developer	Support to deploy the production on mainnet	30/09/2022
3	Frontend Developer	Fix the remaining bugs if exists and deploy the production on mainnet	30/09/2022
4	Backend Developer	Fix the remaining bugs if exists and deploy the production on mainnet	30/09/2022
5	Tester	Verify all test cases	30/09/2022

Summary

Most of the features are completed and there are several remaining test cases to verify.
The integration is on schedule and mostly ready to be deployed on the production environment
by Sep 30, 2022.