

Logbook

Aug. 02, 2023: We formed our group last summer. So, we had some time to discuss our project topic.

Sep. 25, 2023: We have proposed some of our project ideas to our supervisor, Özcan Öztürk, and we have finalized our project idea. Then, we started talking about the requirements of the project and which technologies we will use. After that we did the work allocation and I was assigned to the frontend part. The frontend group contains me and Yunus.

Sep. 26, 2023: We needed to make some meetings about the frontend part of the project. We, as a frontend group, finalized the UI ideas and divided the job into two pieces. Then, I started coding the UI's. When we had some ambiguities during the implementation of the UI's, we came together and handled the uncertainties.

Nov. 17, 2023: During the process, we had our Scrum meetings that happened in each 2 weeks with the whole team. Thanks to these meetings, we stayed on the same page with the backend team.

Nov. 19, 2023: Throughout the semester, we had some reports and assignments we had to submit. So, we had additional meetings to complete the assignments. Since we have coded our UI's, we have used our frontend codes as a mockup in the analysis report.

Dec. 15, 2023: We have completed the minor missings in the project and made our project ready for the demo presentation.

Feb. 14, 2024: Made research about Axios library.

Mar. 5, 2024: Worked on the compaction of the JSX files into a single one to establish a dynamic website.

Mar. 13, 2024: Made the navbar components dynamic and merged into a single file; being ready to render according to the user tokens.

Mar. 26, 2024: Merged the profile screens into a component to make a dynamic profile page.

Apr. 15, 2024: Started working on Axios library and worked on how to connect frontend to backend.

Apr. 20, 2024: First connections and calls of Axios started.

Apr. 21, 2024: Axios code for rented house details and profile section of tenant completed.

Apr. 23, 2024: Landlord actor ready in terms of connection.

Apr. 24, 2024: Real estate agent actor's some frontend parts are connected to backend.

May 3, 2024: Authentication for sign up completed.

May 4, 2024: Notifications section done.

May 5, 2024: New navbar component.

May 7, 2024: Completed missing functionalities for landlord.

May 8, 2024: "Publish ad" and issues in real estate agent actor fixed.