

Additional Resources Tab:

Resource Title	Type	Link	Date	Notes
"Best Practices for Restaurant Tablet Implementation"	Article	Link 1	2024-01-25	Focuses on industry best practices
"Successful Restaurant Tablet Rollouts: Lessons Learned"	Blog	Link 2	2024-01-25	Provides insights from real projects

Task Brainstorm Tab (Updated):

Task	Owner	Start Date	End Date	Duration (Days)
Define Installation Scope	Peta	TBD	TBD	TBD
Schedule Electrician	Seydou	TBD	TBD	TBD
Train Staff on Software	Makayla	TBD	TBD	TBD
Update Menu in Real Time	Seydou	TBD	TBD	TBD
Customize Tablet Interface	Seydou	TBD	TBD	TBD
Review Vendor Packages	Peta	TBD	TBD	TBD
Create Project Charter	Carmen	TBD	TBD	TBD
Develop Contracts for Vendors	Vince	TBD	TBD	TBD
Update Marketing Plan	Alex	TBD	TBD	TBD
Test Run Reservation System	Makayla	TBD	TBD	TBD

Research Best Practices in Tablet Rollouts	Peta	TBD	TBD	TBD
Analyze Lessons Learned from Similar Projects	Peta	TBD	TBD	TBD

Task Descriptions (New Tasks from Online Research):

Research Best Practices in Tablet Rollouts (Online Research): Investigate best practices in tablet rollouts for restaurants to gather insights that can be applied to the Sauce & Spoon project.

Analyze Lessons Learned from Similar Projects (Online Research): Examine lessons learned from similar projects in the restaurant industry to identify potential challenges and solutions for the tablet rollout.