



Fund2 Progress:

- The front-end QA on the in-app UI and website design are complete and ready to be deployed.
- Developers worked cross-team to connect the deployed SDK for supply/withdrawal contracts to the frontend. This step is complete and QA is being finalized.
- Yield Farming contract/SDK connection to frontend is still in progress. Team expects to complete the connection to the supply/withdrawal contracts and front-end early next week.
- MLabs Haskell developers worked on initial Plutus contracts for qToken minting/burning, comptroller simulations, price feed oracle service, and interest rate model calculations. Early tests are able to run off the Contracts monad API relatively cleanly. Next steps are to complete these initial contracts and get them tested/running the same as the game contract.
- Work on the market inter-transaction state has progressed and developers are completing the initial data structure setup in Template Haskell.
- MLabs developers completed the onboarding documentation for new Plutus developers joining the team in early April.