



**IHE Testing and Tools Committee**  
**Teleconference**  
**2012-10-15**

**Attendees**

- Karima Bourquard
- Chris Carr
- Todd Cooper
- Sungkee Lee
- Joan McMillen
- Steve Moore
- Eric Poiseau
- Yasunari Shiokawa
- Jim St. Clair

**Minutes**

1. Development Status Reports
  - a. IHE USA
    - i. RFD project a little behind, but still on track for January Connectathon
    - ii. XDS also behind, may be ready for IHE E Connectathon
    - iii. CDA modeling out for beta testing in Eye Care; another one out for review by QRPH (EHCP)
  - b. IHE E
    - i. Upgrade of Product Registry to improve performance
    - ii. Gazelle test management for NA 2013 Connectathon
    - iii. XD\* client for epSOS; CMPD for Pharmacy domain
    - iv. Inclusion of assertions in Gazelle test matrix (long-term project) using named destinations
    - v. Order manager updated for Eye Care
    - vi. Starting to work on simulators for HPD
    - vii. Finishing SVS simulator
  - c. NIST - no participants took part in the call
2. Review [Project Planning Spreadsheets](#)
  - a. Considered Eric Poiseau's [IHE E JIRA tool](#) as an alternative to the project planning spreadsheets

- i. Unclear whether this would be a useful tool for tracking and coordinating activities. May have more detail than useful.
- ii. Eric's overall goal in development of Gazelle Test Management is to reach ISO/IEC 17025 General requirements for the competence of testing and calibration laboratories
- iii. Project for quality management is ongoing and should produce result in the next year that might be input for an overall development road map
- iv. Karima Bourquard will present overview of project on 10/29 tcon

### 3. Connectathon Updates

- a. Japan: Oct. 29 - Nov. 2
  - i. [Draft request for approval for review](#) was scheduled for review on IHE Intl Board teleconference, but was deferred due to lack of time. Will be reviewed for approval on Nov. 8 Board tcon.
- b. North America: Jan. 28 - Feb. 1
  - i. [Draft request for approval for review](#) was scheduled for review on IHE Intl Board teleconference, but was deferred due to lack of time. Will be reviewed for approval on Nov. 8 Board tcon..
- c. Korea Report:
  - i. Reviewed Todd Cooper's report on July Connectathon
  - ii. Approved results for incorporation in Connectathon results database.
- d. IHE Europe: April 15-19, Istanbul
  - i. Eric and Karima presented [Planning and Approval Request Form](#)
    - 1. Suggest adding mention of epSOS testing; 2012 rates for participation.
    - 2. Approved for presentation to Board on Nov. 8 Board tcon.
- e. IHE Australia: Oct. 8-12
  - i. Eric Poiseau reported overall success in testing. Lack of training with Gazelle tool presented some issues.
- f. Eye Care: Nov. 5-8
  - i. About 15 systems to be tested at RSNA HQ in Oak Brook, IL
- g. Radiation Oncology:
  - i. Held Sept. 10-15 in Fairfax, VA
  - ii. Awaiting summary report
- h. IHE [Connectathon Information Worldwide](#)

### 4. Implementation of [Connectathon Guidelines](#)

- a. Post-Connectathon reporting requirements outline
  - i. Todd Cooper providing outline based on IHE K results

### 5. Intel's Great Falls Testing Environment

- a. Survey release

- i. Intel and IHE NA sponsors working together to send out survey
  - ii. Delayed one week due to extended deadline for Connectathon registration
- 6. Wiki [Implementation](#) Testing Tools Page
  - a. Steve Moore has added table of tools from perspective of Connectathon Participants
  - b. Needs additional data for Eye Care, RO
  - c. Needs to add links to tool sets where they exist
  - d. Action Item: Todd Cooper can provide information on PCD tools
  - e. Action Item: Chris Carr to set up as spreadsheet for review by committee
- 7. **Next Meeting:** Scheduled for Oct. 29, 2012, **9:00-10:30am CT.**
- 8. Future Agenda Items

[Testing and Tools Committee Wiki Page](#)