

Get Interactive:

- **May 31st:** Presentation final wireframes
- **June 7th:** Presentation final branding collateral items
- **June 14th:** Presentation visual design website homepage (mockup homepage)
- **June 21th:** Presentation visual design website pages (mockup other pages)
- **June 28th:** Presentation visual design website pages (mockup other pages)
- **July 5th:** Final visual design website (mockup)
- **July 12th:** Delivery of clickable prototype based on wireframes (visual design elements aren't included)
- **July 19th:** Website to acceptance environment (By OSGeo supported by Get Interactive)
- **July 26th:** Delivery theme templates visual design elements
- **August 2th:** Initial Migration of the platform content complete
- **August 9th:** Knowledge transfer, training of OSGeo stakeholders
- **August 14th-19th:** FOSS4G Boston - facilitate content management workshop gather feedback from participants and user interviews, surveys etc
- **August 30th:** Site Launch (Website to production environment by OSGeo supported by Get Interactive)
- **September 13th:** Delivery of final report summarizing site test and feedback results and lessons learned with recommendations

OSGeo:

- **June 14th (done):** Confirm date website training at FOSS4G by Guido
- **June 28th:** Acceptance/test LDAP server
- **June 28th:** Acceptance WordPress webserver
- **July 26th:** Production WordPress webserver
- **July 27th:** Start acceptance testing
- **August 2th:** Deliver feedback from initial users
- **August 9th:** Knowledge transfer, training of OSGeo stakeholders