eLearning Development Timeline-Nissin Roah Ramen eLearning

TASK	OWNER	WK1	WK2	WK3	WK4	WK5	WK6	WK7	WK8	WK9	WK10	WK11	WK12	WK13	WK14	WK15	WK16	WK1
PROJECT PLANNING		3/1	3/8															
Project Kick-Off Meeting	All																	
Create Course Project Plan	Developer																	
Review Course Project Plan	SME																	
STORYBOARDING			3/8	3/15	3/22	3/29												
Storyboard 1 st Draft	Developer																	
Review Storyboard 1st Draft	SME																	
Storyboard 2 nd Draft	Developer																	
Review Storyboard 2 nd Draft	SME																	
PROTOTYPE							4/5	4/12										
Prototype 1 st Draft	Developer																	
Review Prototype 1st Draft	SME																	
DEVELOPMENT									4/19	4/26	5/3	5/10	5/17					
Course 1 st Draft	Developer																	
Review Course 1 st Draft	SME																	
Course 2 nd Draft	Developer																	
Review Course 2 nd Draft	SME																	
Course Final Draft	Developer																	
Approve Course Final Draft	SME																	
TESTING & QA														5/24				
Test Course	Developer																	
Make Final Course Edits	Developer																	
COURSE DELIVERY															5/31	6/7		
Publish to LMS	LMS Admin																	
Communicate Course Availability	SME																	