

Group 3 Product Roadmap and Release Plan

Feature/Timescale	January	February	March	April	May	June
Food Room with Pre-packaged options	Revamp room - furniture (e.g. refrigerator, tables, etc.)	Food supplier OPEN 2/15				
Vendor Pop-ups and expand pre-package food selection	Vendor selection	Cooking operations		OPEN 4/15		
Invest in the space for conversion	Budget approval	Design	Design approval	Source materials	Begin conversion	Conversion pau OPEN 6/15
Building with vendors	Future Expansion					
Meeting/Collaboration Space	Future Expansion					