

1. Meeting Information

Date/Time of the Meeting:	January 28th, 2015, 9:00 - 10:00
Inviting person:	Philipp Slusallek (DFKI)
Minutes takers:	Philipp Slusallek, all
Purpose of the meeting:	FI-WARE WebUI Chapter Weekly meeting
Venue:	Google Hangouts
Phone details (if PhC):	Hangout Link: https://plus.google.com/hangouts/_/gtvnnhdiohqlwudi2wdqepz5vaa

2. Attendees

Please mark your name in the table below if you are attending the meeting.

Name	Partner	Attended?
Philipp Slusallek	DFKI	yes
Torsten Spieldenner	DFKI	yes
Kari Autio	UOULU/CIE	
Jarkko Vätjus-Anttila	Cyber	
Esa Posio	Cyber	
Sami Jylkkä	Cyber	yes
Toni Alatalo	Playsign	yes
Erno Kuusela	Playsign	
Jonne Väisänen	LudoCraft	yes
Tiina Hynninen	Adminotech	yes
Cvetan Stefanovski	Adminotech	yes

Jonne Nauha	Adminotech	
Tharanga Wijethilake	Cyberlightning	
Ari Okkonen	UOULU/CIE	yes
Arto Heikkinen	UOULU/CIE	
Timo Mukari	UOULU/CIE	yes
Mikko Levanto	UOULU/CIE	
Matteo Ligas	Adminotech	
Antti Kokko	Adminotech	
Manuel Escriche	TID	Yes

3. Agenda

- [Review of Action Points from last call](#)
- [Bundle Deployment in FI-LAB](#)
- [Open Issues from FIWARE Call](#)
- [Closing and Upcoming Sprint](#)
- [Demo Request](#)
- [Overview of current activities](#)
- [AOB](#)

4. Minutes of meeting

Review of Action Points from last call

- None

Bundle Deployment in FI-LAB

- XML3D fully done?
 - Bundle blueprint available in public list now, issues with documentation are solved
- WebTundra: Current status?
 - Bundle blueprint in FILAB since December. Testing (of anything) has been impossible since December -- creating an instance of any image for example (I tested for example with the vanilla Ubuntu 12.04)
 - XXX: add Jira links (Toni)

Open Issues from FIWARE Call

- Installation Manual for Tundra-Bundle -- Done yesterday

- Juanjo will send info on how to proceed with the Bundle/Lab issues -- We have to wait
- Technical Whitepaper to be done -- Philipp
- Sync: image needed -- Blocked by FIWARE Lab issue (Jonne)
- Bundle still missing-- Blocked by FIWARE Lab issue
- GEs with nothing in progress -- (not documented due to focus on demo activities)
 - UI Designer - Why?
 - Synch - Tundra - Why?
 - WebTundra Virtual Character - Why?
 - WebTundra - EDIT/NOTE: there is progress, from demo work:
 - "Fiware demo: traffic visualization": <http://jira.fi-ware.org/browse/WEB-123>
- GEIs with nothing scheduled -- (not documented due to focus on demo activities)
 - Augmented Reality - Create Risk?
 - Cloud Render - Create Risk?
 - POI Provider - Create Risk?
 - 2D-UI - Create Risk?
- Third-Party Innovation review and OK -- Philipp

Closing and Upcoming Sprint

Will be handled by Manuel.

Risk created on the chapter for the Technical Roadmap: <http://jira.fi-ware.org/browse/COR-191>

go and see website for the backlog: <http://backlog.fiware.org> - credentials same as for JIRA

comments laid out for each GEI, in general

- update of status and time slots
- naming convention
- lack of roadmap
- deadline until Friday to create the issues worked on during the month, and to close those issues finished
- Reminder for the retrospective until Friday
- Reminder for the demo meeting

Demo Request

Overview of current activities

Please fill this out ahead of the call.

- **Cyber:**
 - Updating RvI, GIS & 2D3DCapture FICORE overall delivery plan
- **DFKI:**
 -
- **Adminotech:**
 - UI Designer work in progress
 - Updating plans to the roadmap and JIRA
- **Playsign:**

-
- **Ludocraft:**

AOB

5. Action Points

APs from this meeting (new approach is adopted - **now using JIRA** where appropriate but also track them here)

Number	Description	Owner	Deadline