

- [HabLab](#)
- [Walkways/Roads](#)
- [MicroHouse](#)
- [Solar Cabins](#)
- [Silos](#)
- [Hexayurt](#)

HabLab

- **Septic Tank**
- **Propane Tank**
- **Skylights**
- **Gas Range/Oven**

Exterior

- Clean up west side
- Spray paint north wall
- Replace bottom large window wood plates
- Roof soffit (carpenter)
- Weatherproof wood deck
- Plastic cloths for exterior tables (with clips)
- More chairs (2)
- Install storm doors on east side
- Canopy?
- More gravel to level terrain?
- Wood rack
- Spigot

Front Main Room

- **Install ceiling fan**
- Paint around door (next to chalkboard wall)
- Paint east chalkboard wall
- Paint south wall wood trims
- Trim chimney hole
- Firewood rack (pallet + backing of some sort)
- Outlet cover plates on chalkboard wall

Back Main Room

- Replace wood panel over orange room door with polycarbonate

Pink Room

- Remove silicone from around window + add insulation frame
- Paint window frame (green and white)
- Trim ceiling

“Office” Room

- Paint ceiling/window wood trims
- Trim around window
- Paint window trim
- Ceiling trim (black)

Yellow Room

- Paint ceiling/window wood trims (yellow)
- Ceiling trim

Blue Room

- Paint ceiling/window wood trims (yellow)

Purple Room

- Paint ceiling/window wood trims (yellow)

Orange Room

- Paint ceiling/window wood trims (yellow)
- Paint window trim (green and white)

Kitchen

- Paint cement floor
- Replace oven
- Wood trim on north wall (connects with bathroom)

Bathroom

- Close water heater hole
- Fix inverted water mixer in first shower stall
- Paint shower stalls floor (cement part) / Vinyl

- Ventilation

Walkways/Roads

- Bulldoze all roads
- Gravel all roads

MicroHouse

Module 1 - Kitchen/Bathroom

- Replace pressure reducer
- Paint kitchen cabinets
- Firewood rack
- Bury electrical lines
- Bury water line
- Fence

Solar Cabins (1 week)

Materials: wood planks for floor, wood plank for loft bed, wood for ladder, interior wood paint.

- Electrical connection

Left Cabin (1 1/2 day)

- Clean
- Remove wood plank in front of door
- Remove lamp fixture
- Remove random nails
- Add another layer of floor
- Add wood plank to bed loft
- Add extra support column to loft bed
- Loft ladder
- Remove foam strips from door
- Paint door, walls and floor
- Replace/repair door
- Replace door handle
- Curtain rod
- Coat hanger on door
- Desk + chair

Right Cabin (2 days)

- Remove junk
- Clean
- Replace floor
- Close chimney hole
- Build loft bed
- Paint walls and floor
- Replace/repair door
- Replace door handle
- Curtain rod
- Coat hanger on door
- Desk + chair

Exterior (2 days)

- Replace uneven pieces of wood with full width 2 x 4
- Truss plates
- Wood siding
- Paint siding and roof trims
- Paint solar gain thingy

- Door handles
- Whack weeds
- Plant sedum
- Planters to hide base structure

Silos

- Add doors
- Paint exterior (dark green)

Hexayurt

Design requirements: turn into a gazebo by removing crumbling walls and holding up room with beams.

Personnel

- Construction Manager
- Carpenter
- Camp Counselor
- Cook
- Cleaning staff (on demand)