#### Report

## about the progress of the project

Project Name	Solar Haghorti
Contract # and date	
Reporting period	18/10/2023
Project author	Haghortis development fund
Project deadline	
Date of submission	13/11/2023

#### Achievements

[List the accomplishments of the reporting period, including activities, meetings, results, etc. Indicate what % of the expected achievements of the reporting period you have achieved]
Fundraising has ended and the necessary amount has been collected in full.

Collected: 9,612,547, 638 donors participated in the fundraiser, including individuals, various organizations, and youth groups.

Within the framework of fundraising, the "Nviri Arev" (Gift Sun) campaign-fundraising was carried out, in which about 200 people participated, giving "virtual suns" to their relatives through FB posts.

Around 1,200,000 drams were collected within the campaign.

#### **Expected achievements**

[Indicate the next accounting period and expected achievements in that period]			

### Report of expenses for the accounting period\*\*

Item of exp ens e	Amount (including VAT)	Name of the contractor	Date of provision/delivery of goods/services	An item of the estimat e from which the money is spent in accorda nce with Annex 2 of the contrac t	Confirmation document details (details) (#, date, signature, etc.)*	Total costs to date	The balance of the given expens e item
	300,000	"Ter Em" fund	25/02/23-12/03/23		Payment order N 000005	300,000	0

<sup>\*</sup>please attach all necessary supporting documents (contracts, receipts, deeds, etc.)

#### Issues during the reporting period

Problem	Date the problem was discovered	Solved or ignored?	Responsible	Solved or not?
[Problem description]	[Date problem found]	[Will the given problem be solved and what actions are being taken to solve it]	[Who discovered the problem and who is responsible for solving it]	No
				Choose an item.
				Choose an item.

# Name, surname of the authorized person of the author of the project Nver Martirosyan

Signature

En tres

# Conclusion by the Trust and Security Department (to be completed by the specialist of the Trust and Security Department of "reArmenia")

Item	Current status	Summary
Project status	On time Overdue	
Volume	More than expected volume Less than expected volume	
Costs	More than expected Less than expected	
Risks	High Average Low	