

Report

about the progress of the project

Project Name	Solar Haghorti
Contract # and date	
Reporting period	18/10/2023
Project author	Haghortis development fund
Project deadline	
Date of submission	13/11/2023

Achievements

[List the accomplishments of the reporting period, including activities, meetings, results, etc. Indicate what % of the expected achievements of the reporting period you have achieved]

Fundraising has ended and the necessary amount has been collected in full.

Collected: 9,612,547, 638 donors participated in the fundraiser, including individuals, various organizations, and youth groups.

Within the framework of fundraising, the "Nviri Arev" (Gift Sun) campaign-fundraising was carried out, in which about 200 people participated, giving "virtual suns" to their relatives through FB posts.

Around 1,200,000 drams were collected within the campaign.

Expected achievements

[Indicate the next accounting period and expected achievements in that period]

Report of expenses for the accounting period**

Item of expense	Amount (including VAT)	Name of the contractor	Date of provision/delivery of goods/services	An item of the estimate from which the money is spent in accordance with Annex 2 of the contract	Confirmation document details (details) (#, date, signature, etc.)*	Total costs to date	The balance of the given expense item
	300,000	"Ter Em" fund	25/02/23-12/03/23		Payment order N 000005	300,000	0

*please attach all necessary supporting documents (contracts, receipts, deeds, etc.)

Issues during the reporting period

Problem	Date the problem was discovered	Solved or ignored?	Responsible	Solved or not?
[Problem description]	[Date problem found]	[Will the given problem be solved and what actions are being taken to solve it]	[Who discovered the problem and who is responsible for solving it]	No
				Choose an item.
				Choose an item.

Name, surname of the authorized person of the author of the project

Nver Martirosyan



Signature

**Conclusion by the Trust and Security Department (to be
completed by the specialist of the Trust and Security
Department of "reArmenia")**

Item	Current status	Summary
Project status	On time Overdue	
Volume	More than expected volume Less than expected volume	
Costs	More than expected Less than expected	
Risks	High Average Low	