

Minutes/Second Project Meeting in Cyprus

2022-1-PT01-KA220-VET_000085485

PREDICT Jobs of the future with AI 4 VET Inclusion

2nd Transnational Project Meeting

27th & 28th of June 2023

Venue: Shipcon - Limassol, Cyprus

ATTENDANTS

- Maria Potes Barbas, IP Santarem
- Madalena Lares, IP Santarem
- Gabriela Neagu, ICCV
- Pop Alina, ICCV
- Erika Zulkute, ShipCon
- Efstratios Georgoudis, ShipCon
- Patricia Jimeno Fernandez, Shipcon
- Katerina Maniadaki, IDEC

AGENDA

DAY 1

16:00 – 16:30: Reception by ShipCon, Official Opening Meeting & Welcoming Words to Participants “PREDICT – JOBS OF THE FUTURE WITH AI 4 VET INCLUSION”

16:30 – 18:00: Working Packages Presentation by the Leaders

Each partner should have their contents up to 20th of June completed and submitted on Google Drive
(https://drive.google.com/drive/u/2/folders/18BsP-Fyfm-HVWkjIRrJUJkkHGmb_n5w6), according to the Application Form.

WORK PACKAGE 2 – SHIPCON (A1. A2. A3. & A4.)

A1. Toolkit for VET

(https://drive.google.com/drive/folders/1hJaFY021hiC_40xk4D4VsJz_9ECIsCqd)

A2. Assessment and Evaluation Models

(<https://drive.google.com/file/d/1x0pCxx5j96OAnYmw8xTfdWv55aurgVvo/view>)

A3. Multimedia Content for VET

(<https://drive.google.com/file/d/1vAhwa8EidndrV724v1XofHP-QzHRBjJ/view>)

A4. Digital Handbook about Green Digital Tools Best Practices: a European Overview

(https://drive.google.com/file/d/1kz1JP7YrXH1-ql2e2IRsu_St0WwQqG3R/view)

WORK PACKAGE 3 – ENDURAE (TO BE PRESENTED)

WORK PACKAGE 4 – IPSANTARÉM (A1. A3. & A4.)

A1. Concepts and Visualization: Collaborative Projects for VET

(<https://drive.google.com/file/d/1pw21zvXHpNq1IO2dmPYaeUuaMQhrN9W2/view>)

A2. Learning Guides for Prototyping in a Collaborative Environment

(In Progress)

A3. AR Technologies for VET Development

(https://drive.google.com/file/d/1MbF0YvuDA4LaoiGFzQv_LsSCVHAjIXQ/view)

A4. 3D Technologies for VET Development

(<https://drive.google.com/file/d/1-ZIDwoPbYWojZl3v7085OOgFnICy3P5e/view>)

WORK PACKAGE 5 – ICCV (A1.)

A1. Methodological and Pedagogical Guidelines on Green Digital Tools for VET

(<https://drive.google.com/drive/folders/1xAdjFyzPPpRE6vYvIOLS7vmm2kqQHQQP>)

WORK PACKAGE 6 – IDEC & ALL PARTNERS (A1. A2. A12. A13.)

A1. Communication and Dissemination Plan

A2. 1st Transnational Project Meeting

A12.

WORKSHOP – ChatGPT Iterations #1: What is ChatGPT and how does it work? |
<https://youtu.be/2cq3ChwpmKk>
<https://docs.google.com/document/d/1JRfpKmevbcmsQNXOgKmMga9-Gz0bqWCF/edit>

WORKSHOP – ChatGPT Iterations #2: Conversational Approach to Using ChatGPT |
<https://youtu.be/b1yVH975zEk>
<https://docs.google.com/document/d/1wfiDtMiArZInvbQRhNrUrK930h6pjkPL/edit>

WORKSHOP – ChatGPT Iterations #3: Co-creation with ChatGPT |
https://youtu.be/mb_rdBDDOTY
<https://docs.google.com/document/d/17e39vob5DQOJcf45HKo32z5fotjvIVDf/edit>

WORKSHOP – ChatGPT Iterations #4: Writing Emails in Your Voice |
<https://youtu.be/OJAPvWrLL8k>
<https://docs.google.com/document/d/1NKz1ZaskXlnONMRmlHQuYncMOKSHAv0a/edit>

WORKSHOP – ChatGPT Iterations #5: Translations | https://youtu.be/G_LtEHhxmBI
https://docs.google.com/document/d/1sySQFIIA_nFtTRQ6biPYn8w6NtnS3Hi/edit

WORKSHOP – ChatGPT Iterations #6: Summarising | https://youtu.be/M_sAODgFZYI
<https://docs.google.com/document/d/13aKvHt2DLvn8wvKH2APaKsxw2BxtfH4W/edit>

WORKSHOP – ChatGPT Iterations #7: Brainstorming | <https://youtu.be/D000OVnSnF4>
https://docs.google.com/document/d/13DXMFgMgRyMNu4AuXuQbA4btMf_xMs-B/edit

WORKSHOP – ChatGPT Iterations #8: Researching | <https://youtu.be/cy6b2tjKr3A>
https://docs.google.com/document/d/1vDAItkQLaUg-XeF-U3pJhTgZqXC8_nAf/edit

WORKSHOP – ChatGPT Iterations #9: Round Table: The True Costs of ChatGPT on Humanity | <https://youtu.be/BBNgj-kIhQc>
https://docs.google.com/document/d/1Zk9lqgL7U43HY7vePQoaMnOIPpYDc_G0/edit

A13.

WEBINAR – Cybersecurity – Carla Santos
<https://docs.google.com/document/d/15UJ8XUIYskqLijNTyv-WnOGmccNVCfYe/edit>

WEBINAR - Code of Conduct - Nélia Lopes
<https://docs.google.com/document/d/1gt3aplamKOqVg3gJO9LpavTbave-U8wz/edit>

WEBINAR - Evaluation as an Improvement Agent – Vincenzo Scalcione
<https://docs.google.com/document/d/15UJ8XUIYskqLijNTyv-WnOGmccNVCfYe/edit>

18:00 – 18:30: Timesheets

Please contact Elsa Casimiro in advance in order to have all the time sheets physically during the meeting.

19:30 – 21:30: Social Dinner

DAY 2

10:00 – 11:00: Dissemination Plan & Communication Strategies
(https://docs.google.com/spreadsheets/d/1NazQUT6zmxuWGZNkXNG_N_HQGYzkUkr0/edit)

11:00 – 12:00: PREDICT Jobs: Next Steps – Maria Potes Barbas (A10 – VET Course for Trainers; A11 – VET Course for Pupils)

A10. VET Course for Trainers (18th to 22nd September - IDEC), contents about Toolkit for VET, especially ChatGPT

A11. VET Course for Pupils (6th to 10th November - ICCV), Enduræ contents

Next Presential Meeting:

2nd November

20:00: Welcome and dinner

3rd November

9:30 – 12:30: 2nd October - Multiplier Event in Santarém;

Enduræ WP3 presentation to A11.;

WP5 presentation;

Dissemination plan.

Next Online Meeting:

5th September (10:00-11:00 am)



Link to Google Drive:

https://drive.google.com/drive/u/2/folders/18BsP-Fyfm-HVWkjlRrJUJkkHGmb_n5w6

Link to Limassol Guidelines:

<https://drive.google.com/file/d/1fkUOSmYQEhPeZtd2wVOAza7rVyoLvQwg/view>

Project implementation

Please provide an overall state of play of your project: what are the achievements of the project at this stage? Are the initial project activities and objectives being carried out and reached so far? Your description should give the reader a comprehensive insight into the project's progression.

Discussions about the project implementation progress:

WP2

ShipCon presented the progress of WP2

Action: Shipcon to have an overview of the drafts (A1. A2. A3. & A4.) and finalize WP2.

WP3

Enduræ presented progress of WP3

Decisions:

- A1 course will be based on best practice and will be drafted report about the course
- Course should be delivered by end of the year 2023
- For A3 confirmed that 30 VET learners per partner will be fine

WP4

Ipsantarem presented progress of WP4

Action: partners to check draft versions and give suggestions/recommendations

LTTA in Greece

Learning activity for trainers and meeting in Greece (Partners)

Decisions:

- Agreed dates: September 18th – 22nd

Attention:

- Each day to sign and stamp attendance sheet
- For the training has to be 2 adults/trainers (not students) per partner. They need to sign a contract before training (meeting in September) if they don't belong to the organization, if it belongs then it is not needed.

Action: IDEC to upload LTTA in Piraeus travel information and send email to all

PREDICT LTTA in Romania discussions:

- LTTA will start on 30th of October – 3rd of November (5 days),

- Each partner should send 3 students
- TPM will be held in the same week as LTTA in Romania
- TPM agreed dates 2nd – 3rd of November 2023

PREDICT Budget discussion

Explanation of the project roles, project budget.

Action:

- Before TP meeting in Romania to send timesheet to IPSantarem
- Progress report: submit in October.
- Every TPM meeting should go 2 pax per partner. If for some reason partner sends less than 2 in one meeting, then should be send more in other meetings in order to deplete all funding dedicated for meetings
- We will build interim report in March 2023. All documentation and work should be in line by the time

MAIN DECISIONS

- WP2: Shipcon will revisit finalize handbook
- WP3: A1 course will be based on best practice and will be drafted report about the course
- WP4: partners to check draft versions and give suggestions/recommendations
- LTTA in Greece will start 18th of September – 22nd of September (5 days)
- LTTA in Romania will start on 30th of October – 3rd of November (5 days),
- 3rd TPM will be held at the same week as LTTA in Romania
- All participants prepare and upload their timesheets to the shared Drive directory by May 12, so that they can be discussed during the next online meeting.
- We need to have 2 more webinars (WP6 - A13). One of them in September with Endurea, and other one in April - May 2024 with ICCV
- We need to have experts from other partners to check the project results. We need 5 experts per partner to give feedback on the quality of the project, website, deliverables.

If relevant, please describe any difficulties you have encountered until now in managing the implementation of the project and how you and your partners handle them.



No major difficulties or delays have been observed in the implementation of the project. Project activities have been discussed and planned according to the project timeline.

Impact

What has been the project's impact so far on the participants, participating organisations, target groups and other relevant stakeholders?

