

Minutes/Sixth Project Meeting in Santarem

2022-1-PT01-KA220-VET_000085485

PREDICT Jobs of the future with AI 4 VET Inclusion

Transnational Project Meeting

24th and 25th of June 2025

Venue: Venue: Polytechnic Institute of Santarem – Santarem, Portugal

Meeting minutes

ATTENDANTS

- Maria Potes Barbas, PI Santarem
- Elsa Casimiro, PI Santarem
- Juliana Semanas, PI Santarem
- Maria Koutsombogera, Endurae
- Evan Kapros, Endurae
- Gabriela Neagu, ICCV
- Katerina Maniadaki, IDEC
- Erika Zulkute, ShipCon

DAY 1 (24th of June, 2025)

12:30 – 14:00: Welcome and Reception Lunch at the restaurant [“A Grelha”](#) Rua do Ateneu Comercial de Santarém Lt. 1 R/C. Esqº, 2000-215 Santarém

14h00 – 15h30: Visit the Mayor’s Office

15h30 – 17h00: Overview of the PREDICT activities (all partners)

20h00: Dinner at the [Santarém Hotel restaurant](#) in Santarém

On the first day of the meeting, the partners met at the collaborative reception lunch. After the lunch, the partners were warmly welcomed by the Mayor of Santarém at his Office. The Mayor, together with the project coordinator, stressed the importance of digital skills development in the AI era, and the importance of collaborative efforts like PREDICT towards the achievement of this goal.

During the meeting session in the afternoon, the project partners discussed the final technical and financial report of the project. The final report template has already been circulated to the partners, and the consortium discussed about the report sections and the input from each of the partners, especially regarding the accomplishment of the KPIs in each of the WPs. In additions all the timesheets up to the date of the meeting were reviewed and stored.

DAY 2 (25th of June, 2025)

09:00-12:30 - Overview of the Working Packages

WP1: Project Management – All partners

WP2: Green Digital Tools for Innovative Jobs – Shipcon Limassol Ltd.

WP3: IA interVEU: Course Prototype and Platform – Endurae Voice Technology

WP4: FABLAB: Practices to Labor Market Inclusion – Instituto Politécnico de Santarém

WP5: Methodological and Pedagogical Guidelines: Training Activities – Institutul de Cercetare a Calitatii Vietii

WP6: Project Dissemination and Communication Strategies – IDEC

12:30-14:00 – Lunch at the restaurant [“A Grelha”](#) Rua do Ateneu Comercial de Santarém Lt. 1 R/C. Esqº, 2000-215 Santarém

14:00-17h00: Next Steps (New projects and Publications)

The second day of the meeting was dedicated to reviewing the results of all work packages, in terms of:

- making sure that all documentation related to the results is appropriately stored and described;
- making sure that the visual identity is complete and correct in all documentation.
- making sure that the website includes the correct links to the deliverables and results, and that those are complete and accessible.
- Special attention was paid to the Dissemination package, as it includes a wide array of activities and related KPIs, and the consortium made sure that all additional activities that provide an added value were recorded.

At the last session of the consortium meeting discussed further collaboration possibilities through forthcoming calls of proposals, networking opportunities, as well as publication opportunities.

Project implementation

Please provide an overall state of play of your project: what are the achievements of the project at this stage? Are the initial project activities and objectives being carried out and reached so far? Your description should give the reader a comprehensive insight into the project's progression.

WP1

All activities, except for the project final reporting, have been completed.

WP2

All activities of WP2 have been completed.

WP3

All activities of WP3 have been completed.

WP4

All activities of WP4 have been completed.

WP5

All activities of WP5 have been completed.

WP6

Most of the KPIs in this WP have been successfully achieved, and in most cases exceeded. Since the project will end in August 2025, the dissemination activities are still ongoing. For example, the Multiplier event in Santarem took place shortly before the meeting, and further activities are expected after the consortium meeting, i.e. with the PREDICT representatives presenting at the BiP event of Work Dignity, and additional social media posts will be published, targeting the engagement of the target audience.

If relevant, please describe any difficulties you have encountered until now in managing the implementation of the project and how you and your partners handle them.

No major difficulties or delays have been observed in the implementation of the project. All of the project activities have been successfully completed, with some of the dissemination activities being still in progress. In addition, some of the project management activities (i.e. project reporting) are still in progress.

Impact

What has been the project's impact so far on the participants, participating organisations, target groups and other relevant stakeholders?

The project partners have done a significant effort in engaging in activities that maximize the impact of the project to the target groups as well as their own organisations. The consortium implemented webinars, workshops, and 2 multiplier events addressing VET population, VET instructors and the general public. In addition, the consortium generated an important number of publications and further local events and social media dissemination activities. Partner organisations have gained significant knowledge and extensive collaboration opportunities with the other consortium organisations and their networks.

Pictures:









