

ASSIGNMENTS FOR: 3/22

PROJECT MANAGER: Sarah Marshall (6th)
7TH PERIOD PROJECT LEAD: Eli Walkin

6TH PERIOD		7TH PERIOD
Alexander Christian Maguire Dickerhoof Caleb Evans Ben Forkner Kian Heiken Jack Herman Nick Kellogg	Sarah Marshall Gino Meneghlli Sam Navrkal Oliver Norris Wyatt Seaders Mikey Terry	Meg Barstow Armstrong Davidson Aidan Menninger Eli Walklin

GENERAL NOTES: EVERYONE READ THESE:	
NOTES FROM SARAH:	Work together today with sharing ladders
NOTES FROM ELI:	
NOTES FROM KIRSCH:	Yesterday, 7th Period - Finished reattaching the one rafter that was installed on the short wall in the wrong spot. - Installed the front rafter (however it still needs hurricane ties). - Corrected and installed the two jack studs for the door. The two pieces for the header are cut and leaning against the door. - Nothing was done on the rear wall framing.

	6TH PERIOD WORK PRIORITIES 3/22 (WORK TO DO DURING THE PERIOD)	STATUS AT THE END OF PERIOD
1	If you have not attached a rafter, now is the time. It is a portfolio slide. Prioritize the ones that will get plywood.	
2	Ben and Wyatt work on lookouts	
	Jack and Caleb back wall framing	
3	Alex, Oliver and Kaitlyn work on hurricane ties on rafters. Then work on blocking	
4	Nick and Mikey start blocking between rafters with hurricane ties	
5	Maguire finish decking	
6	Gino and Kian front wall framing and plywood	
7		

ASSIGNMENTS FOR: 3/22