

Central Railway

Divisional Office,
Gati Shakti Unit,
Pune -411001

No. PCDO/Pune/GSU/December-25

Date: 14.01.2026

To,
CE/SD/CR

Sub: Monthly Performance for the Month of December -2025

1.0 Highlights:

Amrit Bharat Station Scheme–

- 1.1 **Soft Upgradation/Redevelopment of Stations–** In Pune division 20 stations have been identified to be redeveloped under the Amrit Bharat Station Scheme. Details of works sanctioned/in progress are as under:

No. of stations identified	No. of works sanctioned	Tender opened	Tender finalized	Work started (Nos of Stn)	Stations completed
20	20	20	20	20	06

1.2 Major Upgradation/Redevelopment of stations–

2.0 Highlights/Achievements on Soft Upgradation works at Amrit Stations (With pictures)

Sr.	Name of Station	Highlights/Achievements	Photo
1.	Talegaon	Portico Completed	Date: 26.12.2025 

2.	Chinchwad	Façade work, waiting area with Ramp Completed	Date: 26.12.2025 
3	Hadapsar	Portico, Façade work Completed	Date: 26.12.2025 
4	Hadapsar	12m Wide FOB With Ramp, Completed	Date: 02.12.2025 

5	Baramati	Entry/Exit Gate Completed	Date: 26.12.2025
			
6	Baramati	Portico and Station building work Completed	Date: 26.12.2025
			
7	Wathar	Portico, circulating area work Completed	Date: 26.12.2025
			

3.0 Detailed formats of PCDO for Customer Amenities are enclosed herewith.

CPM/GSU/ PA