



# Firefox 60 feature QA status

## Overview

Feature	QA Contact	Status
<a href="#">Site data storage UI setting Redesign</a>	ccomorasu	On track
<a href="#">Stylo for chrome UI</a>	tzsoldos	On track
<a href="#">Policy Engine and API</a>	amasresha	On track
<a href="#">Normandy Telemetry</a>	icristescu	At risk
<a href="#">Media devices off while disabled</a>	gasofie	On track
<a href="#">Fluent Migration of preferences</a>	eghitta	On track
<a href="#">Simplify Page for Printing (Linux)</a>	asoncutean	On track
<a href="#">Remote Audio on Linux</a>	cmuresan	Bug Work
<a href="#">WebVR v1.1 (Mac)</a>	Will be released without QA	
<a href="#">Search suggestions</a>	ccomorasu	On track
<a href="#">Required signing for local packs</a>	santa	On track
Search autofill	Moved to <a href="#">Fx61</a>	
[SYNC] Bookmarks Deletions	Moved to <a href="#">Fx61</a> or later	
Update Agent	Moved to <a href="#">Fx61</a> or later	
multiple MediaStreamGraphs (WebRTC)	Moved to <a href="#">Fx61</a> or later	
Testing accessibility inspector Developer Tools Tab	Moved to <a href="#">Fx61</a> (pref'd off on Fx60)	
Sync bookmark application	Moved to <a href="#">Fx61</a> or later (pref'd off on Fx60)	
Support for column-span	Moved to <a href="#">Fx61</a> or later (pref'd off on Fx60)	
Web Payments Project	hyacoub	Moved to Backlog
Block autoplay	adeac	Moved to Backlog
Dedicated profiles per channel	aflorinescu	Moved to Backlog
Breach Alerts	hyacoub	Moved to Backlog
Android media capture indicator regression testing for beta	ohorvath	On track

Major QA milestones	Status
Mid-Nightly preliminary status reports	<a href="#">Done</a> - Feb 02, 2018
Mid-Nightly feature sign offs	<a href="#">Done</a> - Feb 09, 2018
Nightly preliminary status reports	<a href="#">Done</a> - Feb 23, 2018
Pre-Beta feature sign offs	<a href="#">Done</a> - Mar 02, 2018
Beta preliminary status reports	<a href="#">Done</a> - Apr 05, 2018
Pre-Release feature sign offs	<a href="#">Done</a> - Apr 13, 2018

## Details

### Site data storage UI setting Redesign:

Status per milestone	Mid-Nightly sign off	Pre-Beta sign off	Pre-Release sign off
	Missed	<a href="#">Yellow</a>	<a href="#">Yellow</a>
QA Contact	rleitan		ccomorasu
Notes	<ul style="list-style-type: none"><li>Tracking: <a href="#">Bugzilla (1421690)</a>, <a href="#">Trello</a>, <a href="#">Test Plan</a>, <a href="#">Release Criteria</a></li><li>Sign-offs: - Mid-Nightly (Missed);Pre-Beta (YELLOW)</li><li>Status: <b>Not landed yet.</b> Waiting for TC review.</li><li>[Tom] landing in Nightly will finish by Feb 26</li><li>[Roxana] 02/26 : test execution started</li><li>3/2/2018- pre-Beta sign-off was sent: Yellow</li><li>03/12: Hand-over email was sent</li><li>04/05: preliminary pre-Release sign off was sent: Yellow</li><li>04/13: pre-Release sign off report was sent (YELLOW)</li></ul>		

Last reviewed	Last updated
May 08, 2018	Feb 26, 2018

### Stylo for chrome UI:

Status per milestone	Mid-Nightly sign off	Pre-Beta sign off	Pre-Release sign off
	Missed	<a href="#">Green</a>	<a href="#">Green</a>
QA Contact	hyacoub		tzsoldos, cbadau
Notes	<ul style="list-style-type: none"><li>Tracking: <a href="#">Bugzilla (1294570)</a>, <a href="#">Trello</a>, <a href="#">Test Plan</a>, <a href="#">Release Criteria</a></li><li>Sign-offs: Mid-Nightly (N/A); Pre-Beta (GREEN); Pre-Release (GREEN)</li><li>Status:<ul style="list-style-type: none"><li>Only a Pre-Beta sign-off is needed here. Release Criteria doc still to be reviewed by Ryan/Tom once Fx60 starts</li><li>02/14 - We might start testing this week, depends on the progress of performance regression issues</li></ul></li></ul>		

Last reviewed	Last updated
May 09, 2018	Jan 05, 2018

	<ul style="list-style-type: none"><li>02/23 - Feature was enabled on Nightly 60 and we started test execution for pre-Beta sign-off</li><li>02/28 - pre-Beta sign off - green</li><li>03/12: Hand-over email was sent</li><li>04/04 - preliminary pre-Release report was sent - GREEN</li><li>04/13 - pre-Release sign off report was sent - GREEN</li></ul>
--	--

Policy Engine and API:

Status per milestone	Mid-Nightly sign off	Pre-Beta sign off	Pre-Release sign off
	Green	Green	Green
QA Contact	amasresha		
Notes	<ul style="list-style-type: none"><li>Tracking: <a href="#">Bugzilla (1419102)</a>, <a href="#">Trello</a>, <a href="#">Test Plan</a>, <a href="#">Release Criteria</a></li><li>Sign-offs: Mid-Nightly (GREEN), Pre-Beta (GREEN), Pre-Release (GREEN)</li><li>Status: Testing as policies get implemented.<ul style="list-style-type: none"><li>02.23 - Pre-Beta Preliminary sign-off was sent.</li><li>3/2/2018- pre-beta signoff was sent</li><li>4/13/2018 pre-release sign off was sent</li></ul></li></ul>		

Last reviewed	Last updated
Apr 14, 2018	Jan 05, 2018

Normandy Telemetry:

Status per milestone	Mid-Nightly sign off	Pre-Beta sign off	Pre-Release sign off
	Green	Green	Red
QA Contact	aflorinescu		icristescu
Notes	<ul style="list-style-type: none"><li>Tracking: <a href="#">Bugzilla (1342014)</a>, <a href="#">Test Plan</a>, <a href="#">Release Criteria</a></li><li>Sign-offs: Mid-Nightly (GREEN), Pre-Beta (GREEN), Pre-Release (RED)</li><li>Status:<ul style="list-style-type: none"><li>signoff Mid-Nightly test report - Green</li><li>02/21/2018 - running pre-beta full tests</li><li>02/22/2018 - preliminary pre-beta report - Green</li><li>03/03/2018 - pre-Beta QA sign-off -Green</li><li>13/03/2018 - the feature was handovered to the Release QA Team</li><li>03/04/2018 - <a href="#">bug 1450690</a> - new issue affecting the telemetry event creation for the opt-out-studies enrollment process (the current feature status is concerning )</li><li>The preliminary pre-Release feature sign-off was sent (YELLOW status)</li><li>12/04/2018 - <a href="#">bug 1453619</a> - new issue that implies big delays in case of the telemetry events creation for the preference experiment unenrollment process</li><li>13/04/2018 - the formal pre-Release sign off report was sent (RED)</li><li><a href="#">bug 1443587</a> was backed out from Firefox 60, starting with 60.0b13, so we started a new Beta post-backout testing process (see the <a href="#">testplan</a>)</li><li>The overall feature status has been significantly improved after the backout that was initiated on 60.0b13 (see the results <a href="#">here</a>)</li></ul></li></ul>		

Last reviewed	Last updated
May 14, 2018	Apr 26, 2018

Media devices off while disabled:

Status per milestone	Mid-Nightly sign off	Pre-Beta sign off	Pre-Release sign off
	Missed	Yellow	Green
QA Contact	oboca		gasofie
Notes	<ul style="list-style-type: none"><li>Tracking: Bugzilla (<a href="#">1333468</a>, <a href="#">1299515</a>), <a href="#">Test Plan</a>, <a href="#">Release Criteria</a></li><li>Sign-offs: Mid-Nightly (MISSED), Pre-Beta (YELLOW), Pre-Release (GREEN)</li><li>Status: The email with the QA owner was sent and we are waiting for documentation and spec.<ul style="list-style-type: none"><li>1/30/2018 - we had the kick off meeting and I start to work on TC and TP.<ul style="list-style-type: none"><li>We are waiting for some fixes to land and we started to work on TP and tomorrow I will start to write TC.</li></ul></li><li>Preliminary email wasn’t sent based on the fact that the implementation of this feature is not completed yet(Front End) and we didn’t started to test it.</li><li>2/5/2018 - started to create TC and the TP was sent for review.</li><li>2/8/2018 - we finish the test run. <b>Because the development team will not finish the implementation of this feature (the Front End part)</b> by the date when the mid-nightly sign-off needs to be sent, this feature will miss the sign-off. We will send a test report.</li><li>2/9/2018 - a test report was send . Mid-Nightly - Missed</li><li>2/15/2018 - The TP and Release Criteria were sent for review</li><li>2/19/2018 - the feature is not landed (UI part)</li><li>2/21/2018 - we received devs confirmation that the UI part will be ready for testing sometime next week.</li><li>2/22/2018 - bug verification</li><li>2/23/2018 - preliminary pre-Beta report was not send due to the fact that the feature is not 100% implemented. (UI part is missing)</li><li>2/26/2018 - we started to run test cases for pre-beta sign-off, but we need to wait for a new change of this feature to land tomorrow.</li><li>2/27/2018 - we are still waiting for a part of this feature to land, we manage to test the UI part on all OSes</li><li>3/1/2018 - we started to run test cases even if there are parts of this feature that are not landed (bug 1436074)</li><li>3/3/2018 - we finish the test run for pre-Beta sign off</li><li>3/5/2018 - pre-Beta sign-off: Yellow: Several new issues were discovered during testing and we consider that they are impactful enough to justify this quality assessment.</li><li>03/12: Hand-over email was sent</li><li>Pre-release preliminary report email sent , status is GREEN</li><li>4/13/2018 - Pre-release sign off email sent with GREEN status</li></ul></li></ul>		

Last reviewed	Last updated
May 10, 2018	Apr 13, 2018

Fluent migration of preferences:

Status per milestone	Mid-Nightly sign off	Pre-Beta sign off	Pre-Release sign off
	Missed	Green	Green

Last reviewed	Last updated
Apr 26, 2018	Apr 13, 2018

QA Contact	sgeorgiev	eghitta
Notes	<ul style="list-style-type: none"><li>Tracking: <a href="#">Bugzilla (1424682)</a>, <a href="#">Trello</a>, <a href="#">Test Plan</a>, <a href="#">Release Criteria</a></li><li>Sign-offs: Mid-Nightly (Missed); Pre-Beta (GREEN); Pre-Release (GREEN)</li><li>Status: 1/31 Received documentation. Had a Kick-off meeting on 02/09/2018. Test cases creation in Progress. Sign-offs: Mid-Nightly (Missed) , Code landed on +</li><li>02/15. Will test today.</li><li>02/21 First patch has been tested (Bug 1424682), Filled a couple new issues. Waiting for information on the next patch.</li><li>02/26 Filled issues has been fixed and will be verified today.</li><li>03/13 Handover mail was sent.</li><li>04/05 Beta preliminary status report was sent (GREEN)</li><li>04/13 Sign- off: Pre-Release (GREEN)</li></ul>	

Remote Audio on Linux:

Status per milestone	Bug work
	On track
QA Contact	cmuresan
Notes	<ul style="list-style-type: none"><li>Tracking: <a href="#">Bugzilla (1362220)</a>, <a href="#">Trello</a></li><li>Status:<ul style="list-style-type: none"><li>Had the kickoff meeting with the engineering team. Will be treated as bugwork.</li><li>Received the test machine from the IT Dep. Will start with documentation and testing as soon as possible.</li><li>02/12/2018: Plan is to start testing this week.</li><li>02/19/2018: 3 out of 7 OSes have been tested. Testing is progressing smoothly.</li><li>02/21/2018: 4 out of 7 OSes have been tested.</li><li>02/22/2018: 5 out of 7 OSes have been tested.</li><li>02/23/2018: 6 out of 7 OSes have been tested.</li><li>03/02/2018: 7 out of 7 OSes have been tested.</li><li>03/05/2018: Finalizing exploratory testing. Will send a testing report this week.</li><li>03/12/2018: testing report was being sent</li></ul></li></ul>

Simplify Page for Printing (Linux):

Status per milestone	Mid-Nightly sign off	Pre-Beta sign off	Pre-Release sign off
	<a href="#">Green</a>	<a href="#">Green</a>	<a href="#">Green</a>
QA Contact	asoncutean		
Notes	<ul style="list-style-type: none"><li>Tracking: Bugzilla (<a href="#">1427809</a>, <a href="#">1440631</a>), <a href="#">Trello</a>, <a href="#">Test Plan</a>, <a href="#">Release Criteria</a></li><li>Status:<ul style="list-style-type: none"><li>Feature is enabled in Nightly by default, testing and writing test-cases is ongoing.</li><li>Mid-Nightly sign-off sent, feature health was GREEN</li><li>Preliminary pre-Beta report sent, status changed to YELLOW</li><li>Pre-Beta sign-off sent, feature health was GREEN</li><li>Preliminary pre-Release report sent, feature health was GREEN</li><li>Pre-release sign off sent, feature health was GREEN</li></ul></li></ul>		

WebVR 1.1 (Mac)

Status per milestone	Mid-Nightly sign off	Pre-Beta sign off	Pre-Release sign off
	Will be released without QA		
QA Contact	ccomorasu		
Notes	<ul style="list-style-type: none"><li>Tracking: <a href="#">Bugzilla (1303895)</a>, <a href="#">Trello</a></li><li>Status: will be released without QA.</li></ul>		

Search Suggestions

Status per milestone	Mid-Nightly sign off	Pre-Beta sign off	Pre-Release sign off
	Missed	Missed	<a href="#">Green</a>
QA Contact	ccomorasu		
Notes	<ul style="list-style-type: none"><li>Tracking: <a href="#">Bugzilla (1426216)</a>, <a href="#">Trello</a>, <a href="#">Test Plan</a>, <a href="#">Release Criteria</a></li><li>mid-Nightly sign off - missed</li><li>pre-Beta sign off - missed</li><li>preliminary report on Beta - green</li><li>pre-Release sign off - green</li><li>feature was backed out of Fx59 (<a href="#">1444548</a>) because of unintended behavior on specific versions</li><li>Pending clarification (call appointed 20 mar 11:30 ET)</li><li>Work in progress on updating the documentation. (21 mar)</li><li>Test plan and Test cases updated and reviewed (4 april)</li><li>04/05: Beta preliminary status report was sent (GREEN)</li><li>04/13: pre-Release sign off report was sent (GREEN)</li></ul>		

Require signing for locale packs

Status per milestone	Mid-Nightly sign off	Pre-Beta sign off	Pre-Release sign off
	Missed	Missed	<a href="#">Green</a>
QA Contact	msanta		
Notes	<ul style="list-style-type: none"><li>Tracking: <a href="#">Bugzilla (1197876)</a>, <a href="#">Trello</a>, <a href="#">Test Plan</a> (incomplete)</li><li>Status: metabug status is New</li><li>Bug <a href="#">1444487</a> - verified</li><li>04/13: pre-Release sign off report was sent (GREEN)</li></ul>		

Last reviewed	Last updated
Mar 12, 2018	Dec 06, 2017

Last reviewed	Last updated
May 07, 2018	Mar 02, 2018

Last reviewed	Last updated
April 16, 2018	Dec 06, 2018

Last reviewed	Last updated
May 08, 2018	Mar 19, 2018

Last reviewed	Last updated
April 16, 2018	April 16, 2018

Android media capture indicator regression testing for beta

Status per milestone	Mid-Nightly sign off	Pre-Beta sign off	Pre-Release sign off
	Missed	Missed	Green
QA Contact	ohorvath		
Notes	<ul style="list-style-type: none"><li>Tracking: <a href="#">Bugzilla</a>, <a href="#">Test Plan</a></li><li>04/13: pre-Release sign off report was sent (GREEN)</li></ul>		

Last reviewed	Last updated
April 13, 2018	April 13, 2018