

58 milestones (Nightly, Beta)

Date	Title	Details
10/09 - 10/13	Mid-nightly feature sign off	
10/25	Features in testable shape	• Most of dev implementation is complete • The feature is in a position to be tested - functionally/perf. • Ready to be turned on by default in Nightly.
10/30 - 11/3	Pre-Beta sign off	
11/01	Nightly features Go/No Go decisions	Feature that are No Go will be pref'd off before merge to Beta
11/02	Merge Day (first merge)	m-b to m-r merge (DONE) There will be daily (or thereabouts) merges from m-c to m-b until the final merge day
11/03	58b1 gtb	DevEdition only
11/06	Nightly Soft code freeze	Don't • Land a medium-high risk patch • Flip prefs that enable new Features
11/07	Beta58 release notes draft	
11/07	58b1 DevEd @100%	• 58b1 Is accessible via Mozilla.org • Pushed to DevEd users @100% update rate
11/09	58b2 gtb	DevEd only
11/10	58b2 DevEd @100%	Pushed to DevEd users @100% update rate
11/13	m-c => m-b Final Merge (post-Nov 2th merge)	

11/13	58b3 gtb	
11/13	Nightly Version Bumps to 59.0	Uplifts are now required to push changes to Beta
11/14	57 go live @ 6am PT	
11/15	58b3 go live 50% Beta Users	
11/16	58b4 gtb	
11/17	58b4 100% Beta Users	Fennec also at 99% rollout
By Beta 6	All planned experiments have been kicked off	Starting experiments late jeopardizes their ability to add value.
12/11 - 12/15	All hands in Austin	
12/22/17 - 1/2/18	December shutdown	
01/01 - 01/07	Pre-release sign offs	
01/08	Feature Go/NoGo decisions	
01/08 - 01/11	RC week	
1/17	WNP ready to be tested on release-cdntest	
01/19	Release 58 notes	- First draft will be ready on Jan 16th - Final version will be ready on Jan 19th
01/23	58 Go Live	
Recurring milestones		
Every 2 weeks during nightly	Nightly smoke testing	Week 2, 4, and 7
Weekly	Perf tests	On nightly
Weekly	PI Risk report	On nightly
Weekly	Quantum release criteria	On nightly
Mon - Tue	Gtb, push beta build	DevEd, Desktop and Fennec

Thu - Fri	Gtb, push beta build	Desktop and DevEd only
-----------	----------------------	------------------------