

57 milestones

Date	Title	Details
8/22	Features in testable shape	<ul style="list-style-type: none"> Most of dev implementation is complete The feature is in a position to be tested - functionally/perf. Ready to be turned on by default in Nightly.
8/21 - 8/25	Mid-nightly feature sign off	
Week of 9/11	All 57 "QF:P1" blockers fixed	<ul style="list-style-type: none"> Anything beyond this milestone will add huge risk to Beta57 quality
9/11 - 9/15	Pre-Beta sign off	
9/13	Nightly features Go/No Go decisions	
9/14	Merge Day (first merge)	
9/14 or 9/15	57b1 gtb	
9/18	Nightly Code Freeze	
9/19	57b1 Pushed to DevEdition Users (auto-updates only) @ 100%	
9/21	m-c => m-b merge Day (post-Sept 14th merge)	
9/21	Nightly Version Bumps to 58.0	Uplift are now required to push changes to beta
9/21	57b2 gtb	
9/22	Beta57 release notes draft	

9/22	57b2 Is pushed to DevEdition users via auto-updates @100%	
9/26	57b3 Is pushed to DevEdition & beta users via auto-updates @50%	57b3 Is accessible via Mozilla.org
9/29	57b4 Is auto updating to DevEdition users + 100% Beta Users	
By Beta 6	All planned experiments have been kicked off	Starting experiments late jeopardizes their ability to add value.
10/23	Feature Go/NoGo decisions	10/17 is 57.0b11 gtb
10/30 - 11/3	Pre-release sign offs	
11/6 - 11/10	RC week	Fennec 57 beta builds will be done from a m-b relbranch due to the 11/2 m-c -> m-b merge day
11/8	Release 57 notes	
11/14	Go Live	
Recurring milestones		
Every 2 weeks during nightly	Nightly smoke testing	<ul style="list-style-type: none"> • Week 2, 4, and 7 • Photon, Stylo, Activity Stream, Web extensions
Weekly	Perf tests	On nightly
Weekly	PI Risk report	On nightly
Weekly	Quantum release criteria	On nightly
Mon - Tue	Gtb, push beta build	<ul style="list-style-type: none"> • Desktop • Fennec
Thu - Fri	Gtb, push beta build	<ul style="list-style-type: none"> • Desktop only

