## SHIFT Project History At-A-Glance

Project Name	Project ID Number?	Chartfield
Green Space Pocket Prairies		

## Project Description Scope:

This project proposal seeks to take a radical approach to landscaping by establishing guiding principles that challenge human-centric relationships with the "landscape". The selected preliminary sites for this project were regions that have been proven difficult to maintain as lawns, making them ideal for this conversion. These areas are difficult to access with equipment, have smaller/more irregular shaped lawns, and where leisure would not be preferred (damp and shady). Removal of current lawns and implementation of native grasses and shrubs will reduce water usage, attract native pollinators, provide educational opportunities, and decrease maintenance.

Upon further discussion with Liz Whitechurch at Facilities Management, two lawns (Greenhouse and North SRC) were selected as ideal candidates for conversion. The committee voted to reallocate remaining funds (\$23,000) from the previous green space conversion project (see the <u>final report here</u>).

Additions to Project Description / Scope (Include date addition was approved by Committee):

## Major Project Milestones

Stage / Phase	Description	
Milestone 1: Grant Proposal		
Semester & Year Idea Paper Submitted	Spring 2024	
Idea Paper Author(s), Major(s), expected graduation year & Semester	Carter Daniel, Rangeland Resource Management, Fall 2025 Jack McCann, Ecological Restoration, Fall 2025	
Date Idea Paper Voted on By Committee (Date aligns to Committee Mtg Minutes)	20240322_SHIFT Committee Meeting.pdf 20240329_SHIFT Committee Meeting.pdf 20240412_SHIFT Committee Meeting.pdf 20240419_SHIFT Committee Meeting.pdf	

Submission Documents	■ PocketPrairies_GrantProposalSummary		
Milestone 2: Development			
Semester(s) & Year(s) Project was in Development			
Development Team Member names, majors, expected graduation year & semester			
Development Mentor Name			
Estimated Savings from this Project			
Date(s) Development Proposal Voted on By Committee (Date aligns to Committee Mtg Minutes)			
Approved for Implementation (Yes / No)			
Milestone	3: Funding		
SHIFT Funding Amount Requested in Development			
SHIFT Funding Amount Approved by Committee			
Match Funding Amount from other sources (State the other source)	Approximately \$23,000 reallocated from project XHF038		
SHIFT Funding Addition Approved by Committee, (Include Date of Additional Funding Approval)			
Reason for SHIFT Funding Addition			
Milestone 4: Design & Permitting			
Date Project entered Design Phase			
Date Project completed Design Phase (i.e. Date Project was Permitted)			
Name of Designer			
Milestone 5: Implementation			
Date Project entered Implementation Phase			
Date Project completed Implementation Phase			
Name of Project Manager			

Milestone 6: Project Closeout

Final Implementation Cost (including non-HEIF sources)		
Date Project Billed & Recorded in OBI		
Milestone 7: Monitoring		
Final Annual Savings Calculated		
Name of Person who Calculated Savings		
How were savings calculated? (e.g. monitoring devices, utility bill review, etc.)		
Date Savings Metrics Calculated		

## **Pictures**

(Picture 1: Existing Conditions, date photo taken)

(Picture 2: Completed Project, date photo taken)

(\*Include screencaptures and links to non-infrastructure projects.)

Names of People who compiled this information:

Name	Date