



Republic of the Philippines
Department of Education
REGION VI - WESTERN VISAYAS
SCHOOLS DIVISION OF ILOILO

**APPLICATION OF EDUCATION
ACCOMPLISHMENT REPORT**

PROJECT DETAILS	
Program Title	Partnerships Infocast System
Program Owner	JONEFLOR V. BALES OIC - Senior Education Program Specialist, Social Mobilization and Networking Section
ACTUAL IMPLEMENTATION RESULTS	
Date & Venue	December 6, 2024 - February 10, 2025 Schools Division of Iloilo (Indicate details if dates were adjusted)
Participants	56 Public Schools District Supervisors 56 District Partnership Focal Persons 1 District ICT Coordinator 399 School Heads/School Partnerships Coordinators
Attainment of Objectives	<ol style="list-style-type: none">Enhance Compliance: Use the Infocast System to send bulk messages to all 1,172 schools, as well as to the 56 Public Schools District Supervisors and 57 District Partnerships Coordinators, reminding them to submit their monthly DPDS reports.Fast Communication: Deliver real-time SGOD updates, ServiceConnect messages, and other important information through the Infocast System.Enhance Accessibility: Send updates via SMS to reach areas with limited internet access.Maintain Accurate Contact Information: Solve issues with outdated contact details by keeping directories for Public Schools District Supervisors (PSDS), and District and School Partnerships Coordinators up to date.

Fund Utilization	Only Php 567 worth of SMS for Inforcast Launching out of 20,000 free SMS were utilized.	
Competencies Acquired (as opposed to target)	Target	Acquired
	1. Use the Infocast System to send bulk messages to all 1,172 schools, as well as to the 57 Public Schools District Supervisors and 57 District Partnerships Coordinators, reminding them to submit their monthly DPDS reports.	1. Only 567 schools can receive SMS through the Infocast System, as it is limited to Smart users. Schools using other networks cannot receive the free SMS. Only 50 Schools Districts complied to the memorandum.
	2. Deliver real-time SGOD updates, ServiceConnect messages, and other important information through the Infocast System.	2. Delivery of SGOD updates, ServiceConnect messages, and other important information through the Infocast System is real-time.
	3. Send updates via SMS to reach areas with limited internet access.	3. Updates via SMS to reach areas with limited internet access were sent.
	4. Solve issues with outdated contact details by keeping directories for Public Schools District Supervisors (PSDS), and District and School Partnerships Coordinators up to date.	4. Issues with outdated contact details were addressed by keeping directories for Public Schools District Supervisors (PSDS) and District and School Partnerships Coordinators up to date.

Attainment of Output & Outcomes

Pre-implementation

Milestone 1: Survey of Needs Target Output/Outcomes	Actual Results	MOVs Enclosed
Analyze DPDS submissions and email reports.	Analysis of DPDS Submissions	MOV 1: Analysis of DPDS Submission
Prepare a communication plan template for SMS messaging.	Prepare a communication plan template for SMS messaging.	MOV 2: Communication Plan template for SMS messaging.
Prepare a directory template for schools per district.	Prepare a directory template for schools per district.	MOV 3: Directory Template for schools per district.
Milestone 2: Program Dissemination and Building Linkages	Actual Results	MOVs Enclosed
Prepare and release a memorandum requesting updated contact details and listing non-compliant schools.	Prepare and release a memorandum requesting updated contact details.	MOV 4: Memorandum
Deed of Donation and Deed of Acceptance Signing	Deed of Donation and Deed of Acceptance Signing	MOV 5: Deed of Donation and Deed of Acceptance
Summarize the submitted directory and integrate it into the Infocast System.	Summarize the submitted directory and integrate it into the Infocast System.	MOV 6: Summary of Directory
Conduct follow-ups with schools experiencing difficulties.	Conduct follow-ups with schools facing challenges in online submission.	MOV 7: FB Screenshots of Follow-ups

Implementation

Milestone 3: Launch of the System Target Output/Outcomes	Actual Results	MOVs Enclosed
Official launch of the Infocast System.	Official launch of the Infocast System.	MOV 8: Communication Plan of Launch
	Impact of Infocast System and Conduct follow-ups with schools facing	MOV 9: Impact Analysis

Assessed by	<hr/> DONABELLE D. NIÑONUEVO Senior Education Program Specialist Human Resource Development	Date
Validated by	<hr/> DR. GILBERT D. SOLIDUM Chief Education Supervisor School Governance and Operations Division	Date
Recommending Approval	<hr/> MA. LUNIE B. SAMPANI CPA, MPA OIC-Assistant Schools Division Superintendent	Date
Approved by	<hr/> RUBY THERESE P. ALMENCION, PhD OIC-Schools Division Superintendent	Date