

EVALUATION OF PROJECT

PROJECT PROGRESS - MONTH 2

BOOSTING CARDANO IN SOUTH AFRICA



Introduction

In the second month post-funding, we brought our assets together to work on remaining objectives. In December, we were able to successfully host the event which had received 100+ registration on [Meetup](#) as a result of the hardwork put into online & offline marketing.

We can satisfactorily say that the project is completed and we are preparing the project close-out documents for submission anytime soon. From those documents, we will share

some insightful scenes of the event we had and as well what we have achieved in terms of impact.

Objectives Completed.

- ☐ Preparation of presenters and presentation slide decks.
- ☐ Online and offline marketing of the event.
- ☐ Hosting of mini-seminars across universities to spread awareness.
- ☐ Visiting government officials' offices to give out invitations.
- ☐ Booking of flight tickets and hotels for external presenters.
- ☐ Hotel reservation for external team members.
- ☐ Recipient of external team members (presenters) to South Africa.
- ☐ We would demonstrate our ability to boost Cardano/Catalyst adoption in South Africa by hosting our grand outreach event.
- ☐ Payment of incentives to presenters.
- ☐ External team members travel back to their respective destinations.
- ☐ Conduct an online exam to evaluate the attendees.
- ☐ Conduct an online survey to collate suggestions.
- ☐ Project close out report and video.