

**Your Pregnancy Help Center
Work Plan**
4.3.23

Seq	Project/Tasks	Responsible	Resources	Timing		Status/Comments ¹
				Start	Finish	
2	Launch new website	Jaiden	\$3,000	4/23	7/23	
2.1	• Secure a domain name and URL	Jack	\$50	4/23	4/23	
2.2	• Set up an email address to match your domain name	Jack	\$??	4/23	4/23	
2.3	• Select a web hosting company	Jack	\$50	4/23	4/23	
2.4	• Define the website architecture	Jillian	Joel	4/23	4/23	
2.5	• Select and contract with a website designer	Jillian	\$2,500	5/23	TBD	
2.6	• Develop website content	Jenna	Joel	5/23	6/23	
	○ Images	Joel	Jim			
	○ Copy	Jenna	Julia			
2.7	• Populate the architecture	Jack	Designer/Jillian	7/23	7/23	
2.8	• Publish your website	Jack	Designer	7/23	7/23	
3	Project					
	• Task					
	• Task					
	• Task					
	• Task					
	• Task					
1	Project					
	• Task					
	• Task					
	• Task					
	• Task					
	• Task					
4	Project					
	• Task					
	• Task					
	• Task					
	• Task					
	• Task					

¹ **Status:** Completed. On track. Off track