

# Project Millennial.com

Github Code Repo Link: (Will be Updated here)

**Note:- Please Read the Whole Document Carefully. Once Approved, No Further Changes Will be Added or Exchanged From The Current Points.**

## Day Wise Scheduling

0. Project Designing, Conceptualizing, and Documentation of Project.
1. User/Admin Signup, Roles, Login/Register page
2. User Dashboard Design, Drawing Concept in Paper,
3. Designing Database/Backend Schema
4. Implementing the Scrapper.
5. Making, Setting Up Apis, and More.
6. Full Frontend Design
7. Adding Payment Gateway and Mark Order Complete,
8. Clearing Backlogs and Dashboard Redesigning
9. Making code Ready for Production and Updating it to the Production server

----- **LAUNCH DAY** -----

10. Admin Panel Design, Conceptualizing Adminship
11. List Users, Create, Search, Pagination, login, View, etc.
12. Managing Subscription Cost and Multiple Adminship Features.
13. Notification System and Notice Board to be Displayed On User Dashboard.
14. Clearing Backlog, ReConceptualizing Things.
15. Managing Scrapper and it's working.
16. Clearing Backlog, Adding More features to the admin panel
17. Finalizing Everything.

----- **PART 1 Ends** -----

## Meetings:

EveryDay half an hour on Day **2-2:30 pm** and half an hour **11-11:30 pm**

**Day 9: Full Meeting for Updating things on Server**

**Day 17: Finalization**

## Payments:

**Total: ₹40,000**

**Day 0: ₹5,000**

**Day 7: ₹5,000**

**Day 9: ₹10,000**

**Day 13: ₹10,000**

**Day 17: ₹10,000**

**Note: Everything will be built on Laravel PHP.**