

# Nikhef velo meeting 2022/05/03

# Topics

- Velo progress at cern and Liverpool
  - A-side arrived at CERN
  - installation still scheduled for next week
- production
- Minidaq
- RF box geometry/survey

# Status of modules

- N027, N035, N037, N038: waiting for hybrids
- N036, N039: bare module ready, but with suspicious leak rate
  - N036: spike in leak rate, real leak? Near cooling connector
  - N039: bump in leak rate, normal?

# Status of components at Nikhef (needs update)

	substrate	tiles	GBTx hybrids	FE hybrids	data cable	interc. cable	HV cable	LV assembly	status
N035							1/2		tiles
N037			1/2				1/2		tiles
N038							1/2		tiles
N027							1/2		
N039							1/2		leaking
N036									leaking