

Sep 19 - Sep 26, 2023

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Client meeting on Sep 21, 2023	Discussed vision document			Done	
Ayush Kumar	Vision Document	Background section	Complete the background section	0.5	0.5	Done	
	Vision Document	Context Diagram	Make an initial context diagram	0.5	0.5	Done	
Danny Mairena	Vision Document	Scope and Limitations	Work on product perspective and Maj	1.5	0.5	In progress	
Danny Mairena	Rio Grande Website	UI for the Rio Grande Website	Created a better UI for Rio Grande	0.5	0.5	Done	
David Hanft	Writing	Vision Document	Vision Statement, and Stakeholder pr	2	1	In progress	
"	Writing	Project paragraph	Wrote project description and name	1	0.5	Done	
Mann Patel	Vision Document	Business Requirements Section	Added details about the project object	0.5	0.5	Done	
Ty Donnelly	Rio Grande Website	UI for the site	Added a basic UI for the site	0.5	0.5	Done	

Sep 19 - Sep 26, 2023

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Client meeting on Sep 28, 2023	Discussed use case			Done	
Ayush Kumar	Use Case	Researching use cases	Started working on the assigned use cases	1	2	Done	
Danny Mairena	Use Case	Use Cases for Peer Eval Tool	Started working on the Use case assigned after weekly meeting	2	0.5	In progress	
David Hanft							
Mann Patel	Use Cases	2 Use cases for Peer Evaluation part	Started working as per the guidelines using the document sent by Dr.Wei	1	1	In progress	
Ty Donnelly	Vision document	Business requirement and features	Did the features plus sections of the business requirements section	1	1	Done	

Sep 19 - Sep 26, 2023

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	No client meeting this week	N/A			N/A	
Ayush Kumar	Use Case	Finish writing use cases	UC-4: Create a new senior design section	1	1	Done	
			UC-5: Request a SuperFrog appearance for TCU events	1	1	Done	
			UC-6: Assign students to senior design teams	1	1	Done	
Danny Mairena	Use Case	Finish writing use cases	UC-7 Instructor invite student to join a senior design section	1	1	Done	
			UC-8 Student evaluates teammate for the current week	1	1	Done	
David Hanft	Use Cases		UC-1	1	0.5	In Progress	
			UC-2	1	0.5	In Progress	
			UC-3	1	0.5	In Progress	
Mann Patel	Use Cases	Finish writing use cases	UC-9: Student provides anonymous comments on teammates' work in WAR	1	1	Done	
			UC-10: Student provides confidential comments on teammates' work to the	1	1	Done	
Ty Donnelly	Use Cases	Complete use cases	UC-11 and UC-12	1	1	Done	

Oct 10 - Oct 17, 2023

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Use cases and prototype	Edit use cases according to the Dr. Wei's template. Make prototype on paper.			Done	
Ayush Kumar	Prototyping	Research prototyping	Researched prototyping for UC-4, UC-5, UC-6	0.5	0.5	In Progress	
Danny Mairena	Prototyping	Research Figma Prototype	Reseach ideas for UC-7 and UC-8	1	1	In Progress	
David Hanft	Use Cases		Editing UC-1	0.5	0.5	Done	
			Editing UC-2	0.5	0.5	Done	
			Editing UC-3	0.5	0.5	Done	
			Brainstorm ideas for more use cases	0.5	0.5	Done	
Mann Patel	Prototyping	refer figma prototype and draw outlines	Brainstormed ideas to prototyping UC-9 and UC-10	1	1	In Progress	
Ty Donnelly	Prototyping	Prototyping for UC 11/12	Revised use cases and started brainstorm the prototypes	1	1	In Progress	

Oct 10 - Oct 17, 2023

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Use cases and prototype	Finish first iteration next week and then start work on DB design	0.5	0.5	Done	
Ayush Kumar	Prototyping	Finish Prototype	Drew prototype for UC-4, UC-5 and UC-6	1	1	Done	
Danny Mairena	Iteration	Finish First Iteration	Work on the first Iteration	1	0.5	In progress	
Danny Mairena	Prototyping	Finish Prototype	Draw prototype for UC-7 and UC-8	1	1	Done	
David Harft	Use Cases		Prototype ideas for UC-1, UC-2, UC-3	0.5	0.5	Done	
			Work on Iteration Plan 1	1.5	1.5	Done	
			Start brainstorming database design	1	0.5	In Progress	
Mann Patel	Use case and Iteration plan	break down decided use cases into tasks	Editing the UC document based on comments	1.5	1.5	In Progress	
Ty Donnelly	Prototyping	Prototyping for UC 11/12	Revised use cases and started brainstorm the prototypes	1	1.5	Done	
	Logistics	Initialize and set up github repos		0.5		In Progress	

Oct 24 - Oct 31, 2023

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Database design	Discuss and draw the database design diagram (not including attributes)	0.5	1	Done	
Ayush Kumar	API Design	Start API Design	API design for registering and login of users, creating sections and teams and assigning students to teams	1	1	Done	
	Database Design	Start Database Design	Discuss and draw database design diagram	1	1	Done	
Danny Mairena	Database Design	Start Database Design	Draw database design	1	1	Done	
David Hanft	Iteration	Backend	Setup and configure backend project	1.5	1.5	In progress	
Mann Patel	Use case and Iterat	break down decided use	Editing the UC document based on comments	1.5	1.5	Done	
Mann Patel	Prototype	Form for creating new tas	Begin layout (frontend) work	0.5	1	In progress	
Ty Donnelly	Iteration tasks	Logon form	Begin to work on login form task	1	1	In Progress	
			Begin to code prototype for viewing war				
Ty Donnelly	Prototype	WAR		1	2	Done	

Oct 31 - Nov 7, 2023

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	API design	API design	0.5	0.5	Done	
Ayush Kumar	Database Design	Database design	Brainstorm database design	1	1	Done	
Danny Mairena	Iteration	Started Iteration Frontend	Finished previous tasks and setup the frontend repo on local device to start working	1	1	In progress	
David Hanft	Iteration	Backend	Fix backend branch	1	1	Done	
	Database	Design	Plan out database design	1	1	In progress	
Mann Patel	Iteration tasks	Team WAR Format	finish wok on team war format	3	1.5	In progress	
Ty Donnelly	Iteration tasks	Logon form and routes	Finish work on login form task and setup routes for front end spa	2	1	Done	
Ty Donnelly	API Design	Began to fill out api documents	Began to fill out api documentation for routes and objects to be used between front	1	1	In progress	
Ty Donnelly	Project management	Set up prettier for GitHub	Set up prettier code formatting to ensure uniform coding style across all team mem	0.5	2.5	Done	

Nov 7 - Nov 14, 2023

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Design	API design	0.5	0.5	Done	
Ayush Kumar	Iteration	Peer Evaluation	Implementing backend of peer evaluation submission so that we can store all evaluation in the database	2.5	2	Done	
	Iteration	Peer Evaluation	Implementing mechanism to generate Evaluation Report for students upon submission of a Peer Evaluation and then save it in the database	2	3	Done	
	Iteration	Unit tests	Implementing unit tests to make sure that a PeerEvaluation is updated when a similar one exists otherwise create a new one	1	1	Done	
	Iteration	Peer Evaluation	Implementing look up of peer evaluation and evaluation report.	2		In progress	
Danny Mairena	Iteration	Started Iteration Frontend	Finished Instructor Home Page FrontEnd, started the Peer Evaluation page on the instructor side.	2	1	In progress	
David Hanft	Iteration	WAR	Planned out WAR database design	1.5	1.5	Done	
	Iteration	WAR	Started working on WAR in Spring	4	2	In progress	
			Finished working on both the view - currently bug testing and improving the styling				
Mann Patel	Iteration tasks	Team WAR + Filling out WAR		4	3	In progress	
Ty Donnelly	Iteration tasks	Student peer evaluation	Started to work on the student peer evaluation view	4	7	in progress	
Ty Donnelly	API Design	API documentation	continued to fill out api documentation	1	1	In progress	

Nov 14 - Nov 28, 2023

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Design	API design	0.5	0.5	Done	
Ayush Kumar	Iteration	Peer Evaluation	Implemented GET requests for peer evaluation for Instructor view	1	1	Done	
	Iteration	Peer Evaluation	Implemented GET requests for evaluation report for Student view	1	1	Done	
	Iteration	Peer Evaluation	Implemented GET requests for evaluation report for Instructor view	1	1	Done	
Danny Mairena	Iteration	Design	Started working on designing Peer evaluation and WAR design on the instructor side	2	1	In progress	
Danny Mairena	Iteration	Finished Iteration Frontend	Fixed Instructor HomePage and Peer Evaluation section.	2	2	Done	
David Hanft	Iteration	API	Add endpoint to get students in a team	1.5	1.5	Done	
	Iteration	Code Review	Fixing and cleaning up codebase	5	2.5	In progress	
Mann Patel	Iteration tasks	Team WAR + Filling out WAR	Finished working on both the view - currently bug testing and improving the styling	4	3	In progress	
	Iteration tasks	Deployment	Deployment to MS Azure	3	3	In Progress	
Ty Donnelly	Iteration tasks	Deployment	Tried to deploy the backend to heroku before deciding to use a different	2	4.5	Done	
	Iteration tasks	Error messages	Worked on creating error messages for frontend	1	1.5	In progress	
	Documentation	SRS document	Worked on filing out sections in SRS	1	1	Done	

Jan 15 - Jan 21, 2024

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Planning	Planning for release	1	1	Done	
Ayush Kumar	Iteration	API	Implemented GET requests for students in a specific section	1	1	Done	
	Iteration	API	Implemented GET requests for students in a specific team	1	1	Done	
	Iteration	Database deployment	Get the SQL script for production database	1	1	Done	
	Iteration	Debug	Debugging backend to work with frontend	2	2	Done	
Danny Mairena	Iteration	Design	Started working on Peer evaluation css.	3	1.5	In progress	
David Hanft	Iteration	API	Add endpoint to get students in a team	1.5	1.5	Done	
	Iteration	Code Review	Fixing and cleaning up codebase	5	2.5	In progress	
Mann Patel	Iteration tasks	Team WAR + Filling out WAR t	Finished working on both the view - currently bug testing and improving the styling	4	3	In progress	
	Iteration tasks	Deployment	Deployment to MS Azure	3	3	Done	
		Deployment fixing	Fix HTTP Error caused due to Container issues on 80	3	3	In progress	
		Database Deployment	Deploy MySQL DB with KeyVault on Azure	2	3	In progress	
Ty Donnelly	Iteration tasks	API Functionality	Worked on setting up functionality for all API's on frontend	5	4.5	Done	
	Iteration tasks	Error messages	Worked on creating error messages for frontend	1	1.5	In progress	
	Documentation	SRS document	Worked on filling out sections in SRS	1	1	Done	

Jan 21 - Jan 28, 2024

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Testing	Doing a full end to end test	2	2	Done	
Ayush Kumar	Iteration	API	Make registration token expire	1	1	Done	
	Iteration	Debug	Debug API issues	1	1	Done	
	Iteration	Debug	Debugging backend to work with frontend	2	2	Done	
Danny Mairena	Documentation	SRS Update	Started to check again on the SRS document, and updated if needed.	2	0.5	In progress	
Danny Mairena	Iteration	Design	Worked on the CSS for the PET website.	3	5	In progress	
David Hanft	Iteration	Bug fix	Fix activity issues and clean up code	2.5	2	In progress	
	Iteration	Refactoring	Work on merging activity in war API and code	3	1.5	In progress	
Mann Patel	Iteration tasks	Team WAR + Filling out WAR	Finished working on both the view - currently bug testing and improving the styling	4	3	Done	
	Iteration tasks	Deployment	Deployment to MS Azure	3	3	Done	
	Iteration tasks	Deployment fixing	Fix HTTP Error caused due to Container issues on 80	3	3	Done	
	Iteration tasks	Database Deployment	Deploy MySQL DB with KeyVault on Azure	2	3	Done	
	Iteration tasks	Fully deployed application	Deploy PET completely on Azure (DB + BE + FE)	4	4	Done	
Ty Donnelly	Iteration tasks	Bug Fixing	Worked on fixing bugs that were discovered during group testing	4	4.5	In progress	
	Iteration tasks	Loading messages	Worked on creating loading messages for frontend	3	4	In progress	
	Documentation	Use Case updating	Worked on updating Use Case document	1	1.5	Done	

Jan 28 - Feb 4, 2024

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Testing	Doing a full end to end test with the client	1.5	1.5	Done	
Ayush Kumar	Iteration	JWT	Implemented JWT authentication in the backend.	2	2	Done	
	Iteration	Fix Peer Evaluation calculation	Minor fix for an error that caused peer evaluation miscalculation in the backend.	1	1	Done	
	Iteration	Added public/private comment feature	Now comments can be seperated into public and private comments for peer evalutaions	0.5	0.5	Done	
Danny Mairena	Documentation	SRS Update	Started to check again on the SRS document, and updated if needed.	2	0.5	In progress	
Danny Mairena	Iteration	Design	Worked on the CSS for the PET website.	3	5	In progress	
David Hanft	Iteration	Bug fix	Fix activity issues and clean up code	2.5	2	In progress	
	Iteration	Refactoring	Work on merging activity in war API and code	3	1.5	In progress	
Mann Patel	Iteration tasks	Team WAR + Filling out WAR tas	Finished working on both the view - currently bug testing and improving the styling	4	3	Done	
	Iteration tasks	Deployment	Deployment to MS Azure	3	3	Done	
	Iteration tasks	Deployment fixing	Fix HTTP Error caused due to Container issues on 80	3	3	Done	
	Iteration tasks	Database Deployment	Deploy MySQL DB with KeyVault on Azure	2	3	Done	
	Iteration tasks	Fully deployed application	Deploy PET completely on Azure (DB + BE + FE)	4	4	Done	
	Documentation	SRS	Working on cleaning up SRS	2	1.5	In progress	
Ty Donnelly	Iteration tasks	Bug Fixing	Worked on fixing bugs that were discovered during second group test	5	6	In progress	
	Iteration tasks	Adding features	Worked on adding features request by Dr. Wei, including viewing team V	3	4	Done	
	Documentation	Use Case updating	Worked on updating Use Case document	1	1.5	In progress	

Feb 4 - Feb 12, 2024

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Testing	Doing a full end to end test with the client	1.5	1.5	Done	
Ayush Kumar	API	API Documentation	Created an API document to keep track of our APIs	2	2	Done	
	Backend	Bug fix	Changed repository function for VWAR to fix get API error	1	1	Done	
Danny Mairena	Documentation	SRS Update	Started to check again on the SRS document, and updated if needed.	2	0.5	In progress	
Danny Mairena	Iteration	Design	Worked on the CSS for the PET website.	3	5	In progress	
David Hanft	Iteration	Bug fix	Fix activity issues and clean up code	2.5	2	In progress	
	Iteration	Refactoring	Work on merging activity in war API and code	3	1.5	In progress	
Mann Patel	Documentation	SRS	Working on cleaning up SRS	2	1.5	In progress	
	Manual	Manual	Create Manual for PET	1	1	Done	
Ty Donnelly	Bug fixing	Fixing bugs found during testing	Fixed various bugs found during testing and after merging git branches.	3	4		

Feb 12, 2024 - Feb 18, 2024

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Testing	Doing a full end to end test with the client	1.5	1.5	Done	
Ayush Kumar	API	Change Login API	Changed login API to send the weeks for sections	2	2	Done	
	API	Default Rubric	Added the feature that lets instructor select the default rubric when creating a section in the backend.	2	2	Done	
	Model	Weeks	Added an embeddable weeks object in the Section object so that the instructor can include or exclude weeks in the section	2	2	Done	
Danny Mairena	Documentation	SRS Update	Started to check again on the SRS document, and updated if needed.	2	0.5	In progress	
Danny Mairena	Iteration	Design	Worked on the CSS for the PET website.	3	5	In progress	
David Harif	Iteration	Bug fix	Fix activity issues and clean up code	2.5	2	In progress	
	Iteration	Refactoring	Adding All field to WAR	2	1	In progress	
Mann Patel	Documentation	SRS	Working on cleaning up SRS	2	1.5	In progress	
	Manual	Manual	Create Manual for PET	1	1	Done	
Ty Donnelly	Bug fixing	Fixing bugs found during testing	Fixed various bugs found during testing and after merging git branches.	3	4	In progress	

Feb 12, 2024 - Feb 18, 2024

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Testing	Doing a full end to end test with the client	1.5	1.5	Done	
Ayush Kumar	API	Change Login API	Changed login API to send the weeks for sections	2	2	Done	
	API	Default Rubric	Added the feature that lets instructor select the default rubric when creating a section in the backend.	2	2	Done	
	Model	Weeks	Added an embeddable weeks object in the Section object so that the instructor can include or exclude weeks in the section	2	2	Done	
Danny Mairena	Documentation	SRS Update	Started to check again on the SRS document, and updated if needed.	2	0.5	In progress	
	Iteration	Design	Worked on the CSS for the PET website.	3	5	In progress	
David Hanft	Iteration	Bug fix	Fix activity issues and clean up code	2.5	2	In progress	
	Iteration	Refactoring	Adding All field to WAR	2	1	In progress	
Mann Patel	Documentation	SRS	Working on cleaning up SRS	2	1.5	In progress	
	Manual	Manual	Create Manual for PET	1	1	Done	
Ty Donnelly	Bug fixing	Fixing bugs	Fixed various bugs found during testing this week	3	4	In progress	
	Feature implementation	Adding new features	Added new a couple new features based on feedback from Dr. Wei and s	2	1.5	In progress	

Feb 26, 2024 - March 3, 2024

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Testing	Doing a full end to end test with the client	1.5	1.5	Done	
Ayush Kumar	Backend	Implement Assistant Instructor	Research into integrating Assistant Instructor in the backend	2	2	Done	
	API	Default Rubric	Added the feature that lets instructor select the default rubric when creating a section in the backend.	2	2	Done	
	Model	Weeks	Make another API to edit weeks for an existing system	2	2	Done	
Danny Mairena	Documentation	SRS Update	Started to check again on the SRS document, and updated if needed.	2	0.5	In progress	
Danny Mairena	Iteration	Design	Worked on the CSS for the PET website.	3	5	In progress	
David Hanft	Iteration	Bug fix	Fix activity issues and clean up code	2.5	2	In progress	
	Iteration	Refactoring	Adding All field to WAR	2	1	In progress	
Mann Patel	Documentation	SRS	Working on cleaning up SRS	2	1.5	In progress	
	Manual	Manual	Create Manual for PET	1	1	Done	
Ty Donnelly	Bug fixing	Fixing bugs	Fixed various bugs found during testing this week	3	4	In progress	
	Feature implementation	Adding new features	Added new a couple new features based on feedback from Dr. Wei and students	2	1.5	In progress	

March 3, 2024 - March 10, 2024

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Testing	Doing a full end to end test with the client	1	1	Done	
Ayush Kumar	Backend	Implement Assistant Instructor	Implemented Assitant Instructor with all required features in the backend	4	5	Done	
	Backend	Implement Deleting a student from the system	Implemented deleting a student in the backend that will delete a student and their associated Peer Evaluations and WARs from the system as well	3	4	Done	
	Backend	Implemented week and weekID calculation logic in the backend	All the logic of week calculation was moved to the backend now and each section is associated with a Weeks object	2	3	Done	
	Backend	Public/Private comment	Implemented public/private comment feature for Peer Evaluation in the backend to allow for students to submit private comments to the instructor.	1	1	Done	
	Backend	Delete team	Changed how the teams are deleting in the system. Now if a team is deleting all the associated Peer Evaluations and WARs will also be deleting with the team.	3	3	Done	
	Backend	Refactored old code	Needed to refactor old code	2	2	Done	
	Backend	Restructured backend model	Needed to restructure the backend model to add Assistant Instructor	2	2	Done	
Danny Mairena	Documentation	SRS Update	Started to check again on the SRS document, and updated if needed.	2	0.5	In progress	
Danny Mairena	Iteration	Design	Worked on the CSS for the PET website.	3	5	In progress	
David Hanft	Iteration	Bug fix	Fix activity issues and clean up code	2.5	2	In progress	
	Iteration	Refactoring	Adding All field to WAR	2	1	In progress	
Mann Patel	Documentation	SRS	Working on cleaning up SRS	2	1.5	In progress	
	Manual	Manual	Create Manual for PET	1	1	Done	
	Backend	Clean Database	Clean database for public release to all teams	0.5	0.5	Done	
	Frontend	Assistant Instruction	Work on assistant instruction front end view	2	1	In progress	
Ty Donnelly	Bug fixing	Fixing bugs	Fixed various bugs found during testing this week	3	4	In progress	
	Feature implementation	Adding new features	Added new a couple new features based on feedback from Dr. Wei and students	2	1.5	In progress	

March 11, 2024 - March 18, 2024

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Testing	Doing a full end to end test with the client	1	1	Done	
Ayush Kumar	Backend	Implement Assistant Instructor	Implemented Assitant Instructor with all required features in the backend	4	5	Done	
	Backend	Implement Deleting a student from the system	Implemented deleting a student in the backend that will delete a student and their associated Peer Evaluations and WARs from the system as well	3	4	Done	
	Backend	Implemented week and weekID calculation logic in the backend	All the logic of week calculation was moved to the backend now and each section is associated with a Weeks object	2	3	Done	
	Backend	Public/Private comment	Implemented public/private comment feature for Peer Evaluation in the backend to allow for students to submit private comments to the instructor.	1	1	Done	
	Backend	Delete team	Changed how the teams are deleting in the system. Now if a team is deleting all the associated Peer Evaluations and WARs will also be deleting with the team.	3	3	Done	
	Backend	Refactored old code	Needed to refactor old code	2	2	Done	
	Backend	Restructured backend model	Needed to restructure the backend model to add Assistant Instructor	2	2	Done	
Danny Mairena	Documentation	SRS Update	Started to check again on the SRS document, and updated if needed.	2	0.5	In progress	
Danny Mairena	Iteration	Design	Worked on the CSS for the PET website.	3	5	In progress	
David Hanft	Iteration	Bug fix	Fix activity issues and clean up code	2.5	2	In progress	
	Iteration	Refactoring	Adding All field to WAR	2	1	In progress	
Mann Patel	Documentation	SRS	Working on cleaning up SRS	2	1.5	In progress	
	Manual	Manual	Create Manual for PET	1	1	Done	
	Backend	Clean Database	Clean database for public release to all teams	0.5	0.5	Done	
	Frontend	Assistant Instruction	Work on assistant instruction front end view	2	1	In progress	
Ty Donnelly	Bug fixing	Fixing bugs	Fixed various bugs found during testing this week	3	4	In progress	
	Feature implementation	Adding new features	Added new a couple new features based on feedback from Dr. Wei and students	2	1.5	In progress	

March 18, 2024 - March 25, 2024

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Testing	Doing a full end to end test with the client	1	1	Done	
Ayush Kumar	Backend	New feature	Added an API to add or remove instructors from a section.	1	1	Done	
	Backend	New feature	Added an API to get all assistant instructors for a section.	0.25	0.25	Done	
	Backend	Security enhancement	Peer evaluation now has a check in the backend to make sure that no one can submit a peer eval for past or future weeks.	1	1	Done	
	Backend	Security enhancement	Peer evaluation now has a check for authenticated user which will make sure that a peer eval can only be submitted when the authorized user is the evaluator. (helps when someone tampers the payload)	1.5	1.5	Done	
	Backend	Minor change	Team names can now be changed and backend will make sure that team names are unique within a section.	0.25	0.25	Done	
Danny Mairena	Documentation	SRS Update	Started to check again on the SRS document, and updated if needed.	2	0.5	In progress	
Danny Mairena	Iteration	Design	Worked on the CSS for the PET website.	3	5	In progress	
David Hanft	Iteration	Bug fix	Fix activity issues and clean up code	2.5	2	In progress	
	Iteration	Refactoring	Adding All field to WAR	2	1	In progress	
Mann Patel	Documentation	SRS	Working on cleaning up SRS	2	1.5	In progress	
	Manual	Manual	Create Manual for PET	1	1	Done	
	Backend	Clean Database	Clean database for public release to all teams	0.5	0.5	Done	
	Frontend	Assistant Instruction	Work on assistant instruction front end view	2	1	In progress	
Ty Donnelly	Bug fixing	Bug fix	Fixing bugs that have popped up since new features were added				
	Feature implementation	Assistant instructor	Adding functionality for assistant instructor to view their team and for super admin to manage assistant instructors	4	5	In progress	

March 25, 2024 - April 1, 2024

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Testing	Doing a full end to end test with the client	1	1	Done	
Ayush Kumar	Backend	Bug fix	Student delete will not delete comments and scores submitted by the deleted students to other students.	2	2	Done	
	Backend	Bug fix	Added null check for getting a team with an assistant instructor.	0.25	0.25	Done	
	Backend	New feature	Added isActive and Academic year fields to the section object in the backend.	0.5	0.5	Done	
Danny Mairena	Documentation	SRS Update	Started to check again on the SRS document, and updated if needed.	2	0.5	In progress	
Danny Mairena	Iteration	Design	Worked on the CSS for the PET website.	3	5	In progress	
David Hanft	Iteration	Bug fix	Fix activity issues and clean up code	2.5	2	In progress	
	Iteration	Refactoring	Adding All field to WAR	2	1	In progress	
Mann Patel	Documentation	SRS	Working on cleaning up SRS	2	1.5	In progress	
	Manual	Manual	Create Manual for PET	1	1	Done	
	Backend	Clean Database	Clean database for public release to all teams	0.5	0.5	Done	
	Frontend	Assistant Instruction	Work on assistant instruction front end view	2	1	In progress	
Ty Donnelly	Bug fixing	Bug fix	Fixing bugs that have popped up since new features were added				
	Feature implementation	Assistant instructor	Adding functionality for assistant instructor to view their team and for super admin to manage assistant instructors	4	5	In progress	

April 1, 2024 - April 8, 2024

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Testing	Doing a full end to end test with the client	1	1	Done	
Ayush Kumar	Frontend	CSS	Add CSS for InstructorEditTeam view	3	3	Done	
	Frontend	CSS	Added some CSS for StudentWARAndEval view	0.5	0.5	Done	
	Frontend	URL	Automated base URL for local testing	0.5	0.5	Done	
Danny Mairena	Documentation	SRS Update	Started to check again on the SRS document, and updated if needed.	2	0.5	In progress	
Danny Mairena	Iteration	Design	Worked on the CSS for the PET website.	3	5	In progress	
David Hanft	Backend	War Report	Get a WAR report for a specific student	1	1	Done	
	Backend	Forgot Password	Let a user reset password via email	4	2	In progress	
	Backend	Multiple Activities	Submit multiple activities through API now	1	1	Done	
Mann Patel	Documentation	SRS	Working on cleaning up SRS	2	1.5	In progress	
	Manual	Manual	Create Manual for PET	1	1	Done	
	Backend	Clean Database	Clean database for public release to all teams	0.5	0.5	Done	
	Frontend	Assistant Instruction	Work on assistant instruction front end view	2	1	In progress	
Ty Donnelly	Bug fixing	Bug fix	Fixing bugs that have popped up since new features were added	3	2	In progress	

April 8, 2024 - April 14, 2024

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Testing	Doing a full end to end test with the client	1	1	Done	
Ayush Kumar	Frontend	CSS	Add CSS for InstructorEditTeam view	3	3	Done	
	Frontend	CSS	Added some CSS for StudentWARAndEval view	0.5	0.5	Done	
	Frontend	URL	Automated base URL for local testing	0.5	0.5	Done	
Danny Mairena	Documentation	SRS Update	Started to check again on the SRS document, and updated if needed.	2	0.5	In progress	
Danny Mairena	Iteration	Design	Worked on the CSS for the PET website.	3	5	In progress	
David Hanft	Backend	Forgot Password	Testing reset password function, updating code	3	2	In progress	
Mann Patel	Documentation	SRS	Working on cleaning up SRS	2	1.5	In progress	
	Manual	Manual	Create Manual for PET	1	1	Done	
	Backend	Clean Database	Clean database for public release to all teams	0.5	0.5	Done	
	Frontend	Assistant Instruction	Work on assistant instruction front end view	2	1	In progress	
Ty Donnelly	Bug fixing	Bug fix	Fixing bugs that have popped up since new features were added and bu	3	5	Done	

April 8, 2024 - April 14, 2024

Team Member	Task Categories	Planned Task	Description	Planned Hours	Actual Hours	Status	Comments
All	Meeting	Testing	Doing a full end to end test with the client	1	1	Done	
Ayush Kumar	Frontend	CSS	Add CSS for InstructorEditTeam view	3	3	Done	
	Frontend	CSS	Added some CSS for StudentWARAndEval view	0.5	0.5	Done	
	Frontend	URL	Automated base URL for local testing	0.5	0.5	Done	
Danny Mairena	Documentation	SRS Update	Started to check again on the SRS document, and updated if needed.	2	0.5	In progress	
Danny Mairena	Iteration	Design	Worked on the CSS for the PET website.	3	5	In progress	
David Hanft	Backend	Forgot Password	Finished forgot password functionality (reverted until demo is done)	3	2	Done*	
	Frontend	Forgot Password Page	Working on frontend forgot password page	3	1	In progress	
	Backend	Refactoring	Attempting to refactor old code that can be simplified with user class, etc.	2	0.5	In progress	
Mann Patel	Documentation	SRS	Working on cleaning up SRS	2	1.5	In progress	
	Manual	Manual	Create Manual for PET	1	1	Done	
	Backend	Clean Database	Clean database for public release to all teams	0.5	0.5	Done	
	Frontend	Assistant Instruction	Work on assistant instruction front end view	2	1	In progress	
Ty Donnelly	Bug fixing	Bug fix	Fixing bugs that have popped up since new features were added and bu	3	5	Done	