

ID	Name	Type	Status	Priority	Category	Sub-category	Description	Created	Updated	Assigned To	Due Date	Progress	Comments	Attachments	Tags	Labels	Metadata		
																	Created	Updated	
1	Task 1	Task	Open	High	Development	Backend	Implement user authentication	2023-01-01	2023-01-01	John Doe	2023-01-05	0%					Task 1	1	
2	Task 2	Task	Open	Medium	Development	Frontend	Design user interface	2023-01-01	2023-01-01	Jane Smith	2023-01-05	0%						Task 2	1
3	Task 3	Task	Open	Low	Development	Backend	Implement database schema	2023-01-01	2023-01-01	John Doe	2023-01-05	0%						Task 3	1
4	Task 4	Task	Open	High	Development	Frontend	Implement user registration	2023-01-01	2023-01-01	Jane Smith	2023-01-05	0%						Task 4	1
5	Task 5	Task	Open	Medium	Development	Backend	Implement API endpoints	2023-01-01	2023-01-01	John Doe	2023-01-05	0%						Task 5	1
6	Task 6	Task	Open	Low	Development	Frontend	Implement user profile	2023-01-01	2023-01-01	Jane Smith	2023-01-05	0%						Task 6	1
7	Task 7	Task	Open	High	Development	Backend	Implement password reset	2023-01-01	2023-01-01	John Doe	2023-01-05	0%						Task 7	1
8	Task 8	Task	Open	Medium	Development	Frontend	Implement user settings	2023-01-01	2023-01-01	Jane Smith	2023-01-05	0%						Task 8	1
9	Task 9	Task	Open	Low	Development	Backend	Implement email verification	2023-01-01	2023-01-01	John Doe	2023-01-05	0%						Task 9	1
10	Task 10	Task	Open	High	Development	Frontend	Implement user dashboard	2023-01-01	2023-01-01	Jane Smith	2023-01-05	0%						Task 10	1
11	Task 11	Task	Open	Medium	Development	Backend	Implement user search	2023-01-01	2023-01-01	John Doe	2023-01-05	0%						Task 11	1
12	Task 12	Task	Open	Low	Development	Frontend	Implement user notifications	2023-01-01	2023-01-01	Jane Smith	2023-01-05	0%						Task 12	1
13	Task 13	Task	Open	High	Development	Backend	Implement user roles	2023-01-01	2023-01-01	John Doe	2023-01-05	0%						Task 13	1
14	Task 14	Task	Open	Medium	Development	Frontend	Implement user preferences	2023-01-01	2023-01-01	Jane Smith	2023-01-05	0%						Task 14	1
15	Task 15	Task	Open	Low	Development	Backend	Implement user analytics	2023-01-01	2023-01-01	John Doe	2023-01-05	0%						Task 15	1
16	Task 16	Task	Open	High	Development	Frontend	Implement user reports	2023-01-01	2023-01-01	Jane Smith	2023-01-05	0%						Task 16	1
17	Task 17	Task	Open	Medium	Development	Backend	Implement user feedback	2023-01-01	2023-01-01	John Doe	2023-01-05	0%						Task 17	1
18	Task 18	Task	Open	Low	Development	Frontend	Implement user help	2023-01-01	2023-01-01	Jane Smith	2023-01-05	0%						Task 18	1
19	Task 19	Task	Open	High	Development	Backend	Implement user security	2023-01-01	2023-01-01	John Doe	2023-01-05	0%						Task 19	1
20	Task 20	Task	Open	Medium	Development	Frontend	Implement user privacy	2023-01-01	2023-01-01	Jane Smith	2023-01-05	0%						Task 20	1

Project Information				Task Details				Resource Allocation				Status & Tracking			
ID	Name	Start	End	Task Name	Start	End	Duration	Res. Name	Res. Type	Alloc. %	Start	End	Actual Start	Actual End	
P001	Project Alpha	2023-01-01	2023-12-31	Task A.1	2023-01-01	2023-03-31	90	John Doe	Software Engineer	100	2023-01-01	2023-03-31	2023-01-01	2023-03-31	
P001	Project Alpha	2023-01-01	2023-12-31	Task A.2	2023-04-01	2023-06-30	90	Jane Smith	Product Manager	100	2023-04-01	2023-06-30	2023-04-01	2023-06-30	
P001	Project Alpha	2023-01-01	2023-12-31	Task A.3	2023-07-01	2023-09-30	90	Mike Johnson	QA Tester	100	2023-07-01	2023-09-30	2023-07-01	2023-09-30	
P001	Project Alpha	2023-01-01	2023-12-31	Task A.4	2023-10-01	2023-12-31	90	Emily White	UX Designer	100	2023-10-01	2023-12-31	2023-10-01	2023-12-31	
P002	Project Beta	2023-02-01	2023-11-30	Task B.1	2023-02-01	2023-04-30	90	John Doe	Software Engineer	100	2023-02-01	2023-04-30	2023-02-01	2023-04-30	
P002	Project Beta	2023-02-01	2023-11-30	Task B.2	2023-05-01	2023-07-31	90	Jane Smith	Product Manager	100	2023-05-01	2023-07-31	2023-05-01	2023-07-31	
P002	Project Beta	2023-02-01	2023-11-30	Task B.3	2023-08-01	2023-10-31	90	Mike Johnson	QA Tester	100	2023-08-01	2023-10-31	2023-08-01	2023-10-31	
P002	Project Beta	2023-02-01	2023-11-30	Task B.4	2023-11-01	2023-11-30	90	Emily White	UX Designer	100	2023-11-01	2023-11-30	2023-11-01	2023-11-30	
P003	Project Gamma	2023-03-01	2023-10-31	Task C.1	2023-03-01	2023-05-31	90	John Doe	Software Engineer	100	2023-03-01	2023-05-31	2023-03-01	2023-05-31	
P003	Project Gamma	2023-03-01	2023-10-31	Task C.2	2023-06-01	2023-08-31	90	Jane Smith	Product Manager	100	2023-06-01	2023-08-31	2023-06-01	2023-08-31	
P003	Project Gamma	2023-03-01	2023-10-31	Task C.3	2023-09-01	2023-10-31	90	Mike Johnson	QA Tester	100	2023-09-01	2023-10-31	2023-09-01	2023-10-31	
P004	Project Delta	2023-04-01	2023-09-30	Task D.1	2023-04-01	2023-06-30	90	John Doe	Software Engineer	100	2023-04-01	2023-06-30	2023-04-01	2023-06-30	
P004	Project Delta	2023-04-01	2023-09-30	Task D.2	2023-07-01	2023-08-31	90	Jane Smith	Product Manager	100	2023-07-01	2023-08-31	2023-07-01	2023-08-31	
P004	Project Delta	2023-04-01	2023-09-30	Task D.3	2023-09-01	2023-09-30	90	Mike Johnson	QA Tester	100	2023-09-01	2023-09-30	2023-09-01	2023-09-30	
P005	Project Epsilon	2023-05-01	2023-08-31	Task E.1	2023-05-01	2023-07-31	90	John Doe	Software Engineer	100	2023-05-01	2023-07-31	2023-05-01	2023-07-31	
P005	Project Epsilon	2023-05-01	2023-08-31	Task E.2	2023-08-01	2023-08-31	90	Jane Smith	Product Manager	100	2023-08-01	2023-08-31	2023-08-01	2023-08-31	
P006	Project Zeta	2023-06-01	2023-07-31	Task Z.1	2023-06-01	2023-07-31	90	John Doe	Software Engineer	100	2023-06-01	2023-07-31	2023-06-01	2023-07-31	
P007	Project Eta	2023-07-01	2023-06-30	Task H.1	2023-07-01	2023-06-30	90	John Doe	Software Engineer	100	2023-07-01	2023-06-30	2023-07-01	2023-06-30	
P008	Project Theta	2023-08-01	2023-05-31	Task T.1	2023-08-01	2023-05-31	90	John Doe	Software Engineer	100	2023-08-01	2023-05-31	2023-08-01	2023-05-31	
P009	Project Iota	2023-09-01	2023-04-30	Task I.1	2023-09-01	2023-04-30	90	John Doe	Software Engineer	100	2023-09-01	2023-04-30	2023-09-01	2023-04-30	
P010	Project Kappa	2023-10-01	2023-03-31	Task K.1	2023-10-01	2023-03-31	90	John Doe	Software Engineer	100	2023-10-01	2023-03-31	2023-10-01	2023-03-31	
P011	Project Lambda	2023-11-01	2023-02-28	Task L.1	2023-11-01	2023-02-28	90	John Doe	Software Engineer	100	2023-11-01	2023-02-28	2023-11-01	2023-02-28	
P012	Project Mu	2024-01-01	2023-01-31	Task M.1	2024-01-01	2023-01-31	90	John Doe	Software Engineer	100	2024-01-01	2023-01-31	2024-01-01	2023-01-31	

Order No.	Contract No.	Contract Name	Contract Description	Contract Status	Contract Start Date	Contract End Date	Contract Value	Contract Currency	Contract Type	Contract Category	Contract Sub-Category	Contract Unit	Contract Location	Contract Manager	Contract Contact	Contract Notes	Contract Documents	Contract Attachments
1	1	Contract 1	Contract 1 Description	Active	2023-01-01	2023-12-31	1000000	USD	Service	IT	Software Development	Person	USA	John Doe	Contract 1 Notes	Contract 1 Documents	Contract 1 Attachments	
2	2	Contract 2	Contract 2 Description	Completed	2022-01-01	2022-12-31	500000	USD	Goods	Manufacturing	Hardware	Person	USA	Jane Smith	Contract 2 Notes	Contract 2 Documents	Contract 2 Attachments	
3	3	Contract 3	Contract 3 Description	Pending	2024-01-01	2024-12-31	750000	USD	Service	IT	Cloud Migration	Person	USA	Mike Johnson	Contract 3 Notes	Contract 3 Documents	Contract 3 Attachments	
4	4	Contract 4	Contract 4 Description	Active	2023-06-01	2023-11-30	300000	USD	Service	IT	System Integration	Person	USA	Sarah Lee	Contract 4 Notes	Contract 4 Documents	Contract 4 Attachments	
5	5	Contract 5	Contract 5 Description	Completed	2021-01-01	2021-12-31	200000	USD	Goods	Manufacturing	Office Equipment	Person	USA	David Kim	Contract 5 Notes	Contract 5 Documents	Contract 5 Attachments	
6	6	Contract 6	Contract 6 Description	Pending	2024-03-01	2024-12-31	400000	USD	Service	IT	Network Upgrade	Person	USA	Emily White	Contract 6 Notes	Contract 6 Documents	Contract 6 Attachments	
7	7	Contract 7	Contract 7 Description	Active	2023-09-01	2024-06-30	600000	USD	Service	IT	Security Audit	Person	USA	Robert Brown	Contract 7 Notes	Contract 7 Documents	Contract 7 Attachments	
8	8	Contract 8	Contract 8 Description	Completed	2022-03-01	2022-12-31	150000	USD	Goods	Manufacturing	Software Licenses	Person	USA	Laura Green	Contract 8 Notes	Contract 8 Documents	Contract 8 Attachments	
9	9	Contract 9	Contract 9 Description	Pending	2024-05-01	2024-12-31	350000	USD	Service	IT	Data Backup	Person	USA	Chris Taylor	Contract 9 Notes	Contract 9 Documents	Contract 9 Attachments	
10	10	Contract 10	Contract 10 Description	Active	2023-10-01	2024-03-31	250000	USD	Service	IT	System Maintenance	Person	USA	Michelle Adams	Contract 10 Notes	Contract 10 Documents	Contract 10 Attachments	
11	11	Contract 11	Contract 11 Description	Completed	2021-06-01	2021-12-31	180000	USD	Goods	Manufacturing	IT Hardware	Person	USA	Kevin Hall	Contract 11 Notes	Contract 11 Documents	Contract 11 Attachments	
12	12	Contract 12	Contract 12 Description	Pending	2024-07-01	2024-12-31	450000	USD	Service	IT	Network Security	Person	USA	Amanda Young	Contract 12 Notes	Contract 12 Documents	Contract 12 Attachments	
13	13	Contract 13	Contract 13 Description	Active	2023-11-01	2024-02-28	120000	USD	Service	IT	System Updates	Person	USA	Brian Scott	Contract 13 Notes	Contract 13 Documents	Contract 13 Attachments	
14	14	Contract 14	Contract 14 Description	Completed	2022-09-01	2022-12-31	220000	USD	Goods	Manufacturing	Software Licenses	Person	USA	Karen Hill	Contract 14 Notes	Contract 14 Documents	Contract 14 Attachments	
15	15	Contract 15	Contract 15 Description	Pending	2024-08-01	2024-12-31	380000	USD	Service	IT	Cloud Storage	Person	USA	Steven King	Contract 15 Notes	Contract 15 Documents	Contract 15 Attachments	
16	16	Contract 16	Contract 16 Description	Active	2023-12-01	2024-01-31	100000	USD	Service	IT	System Integration	Person	USA	Olivia Wright	Contract 16 Notes	Contract 16 Documents	Contract 16 Attachments	
17	17	Contract 17	Contract 17 Description	Completed	2021-11-01	2021-12-31	160000	USD	Goods	Manufacturing	IT Hardware	Person	USA	Nathan Lopez	Contract 17 Notes	Contract 17 Documents	Contract 17 Attachments	
18	18	Contract 18	Contract 18 Description	Pending	2024-09-01	2024-12-31	420000	USD	Service	IT	Network Security	Person	USA	Sophia Clark	Contract 18 Notes	Contract 18 Documents	Contract 18 Attachments	
19	19	Contract 19	Contract 19 Description	Active	2023-08-01	2023-12-31	280000	USD	Service	IT	System Updates	Person	USA	Ethan Lewis	Contract 19 Notes	Contract 19 Documents	Contract 19 Attachments	
20	20	Contract 20	Contract 20 Description	Completed	2022-11-01	2022-12-31	190000	USD	Goods	Manufacturing	Software Licenses	Person	USA	Mia Walker	Contract 20 Notes	Contract 20 Documents	Contract 20 Attachments	
21	21	Contract 21	Contract 21 Description	Pending	2024-10-01	2024-12-31	360000	USD	Service	IT	Cloud Migration	Person	USA	Lucas Hall	Contract 21 Notes	Contract 21 Documents	Contract 21 Attachments	
22	22	Contract 22	Contract 22 Description	Active	2023-07-01	2023-11-30	240000	USD	Service	IT	System Integration	Person	USA	Isabella King	Contract 22 Notes	Contract 22 Documents	Contract 22 Attachments	
23	23	Contract 23	Contract 23 Description	Completed	2021-12-01	2021-12-31	170000	USD	Goods	Manufacturing	IT Hardware	Person	USA	James Lee	Contract 23 Notes	Contract 23 Documents	Contract 23 Attachments	
24	24	Contract 24	Contract 24 Description	Pending	2024-11-01	2024-12-31	480000	USD	Service	IT	Network Security	Person	USA	Aria Scott	Contract 24 Notes	Contract 24 Documents	Contract 24 Attachments	
25	25	Contract 25	Contract 25 Description	Active	2023-05-01	2023-10-31	320000	USD	Service	IT	System Updates	Person	USA	Benjamin Adams	Contract 25 Notes	Contract 25 Documents	Contract 25 Attachments	
26	26	Contract 26	Contract 26 Description	Completed	2022-10-01	2022-12-31	210000	USD	Goods	Manufacturing	Software Licenses	Person	USA	Charlotte King	Contract 26 Notes	Contract 26 Documents	Contract 26 Attachments	
27	27	Contract 27	Contract 27 Description	Pending	2024-12-01	2024-12-31	340000	USD	Service	IT	Cloud Migration	Person	USA	Lucas Lee	Contract 27 Notes	Contract 27 Documents	Contract 27 Attachments	
28	28	Contract 28	Contract 28 Description	Active	2023-04-01	2023-09-30	260000	USD	Service	IT	System Integration	Person	USA	Sophia King	Contract 28 Notes	Contract 28 Documents	Contract 28 Attachments	
29	29	Contract 29	Contract 29 Description	Completed	2021-10-01	2021-12-31	180000	USD	Goods	Manufacturing	IT Hardware	Person	USA	Ethan King	Contract 29 Notes	Contract 29 Documents	Contract 29 Attachments	
30	30	Contract 30	Contract 30 Description	Pending	2024-01-01	2024-12-31	500000	USD	Service	IT	Network Security	Person	USA	Mia King	Contract 30 Notes	Contract 30 Documents	Contract 30 Attachments	

ID	Name	Parent ID	Status	Type	Start Date	End Date	Category	Priority	Assignee	Progress %	Comments	Attachments	Dependencies		Links
													Predecessor	Successor	
1	Project Kick-off		Completed	Task	2023-01-01	2023-01-05	Project Management	High	John Doe	100	Initial meeting with stakeholders.				
2	Requirement Gathering		In Progress	Task	2023-01-06	2023-01-20	Requirements	Medium	Jane Smith	75	Meeting with clients to define requirements.				
3	System Architecture		Not Started	Task	2023-01-21	2023-02-10	Design	High	John Doe	0	Designing the system architecture.	2			
4	Database Design		Not Started	Task	2023-01-21	2023-02-10	Design	Medium	Jane Smith	0	Designing the database schema.	2			
5	Backend Development		Not Started	Task	2023-02-11	2023-03-15	Development	High	John Doe	0	Implementing the backend logic.	3, 4			
6	Frontend Development		Not Started	Task	2023-02-11	2023-03-15	Development	High	Jane Smith	0	Implementing the user interface.	3, 4			
7	Integration Testing		Not Started	Task	2023-03-16	2023-04-01	Testing	High	John Doe	0	Testing the integration of components.	5, 6			
8	User Acceptance Testing		Not Started	Task	2023-04-02	2023-04-15	Testing	Medium	Jane Smith	0	Conducting user acceptance tests.	7			
9	Deployment		Not Started	Task	2023-04-16	2023-04-20	Deployment	High	John Doe	0	Deploying the application to production.	8			
10	Post-deployment Review		Not Started	Task	2023-04-21	2023-04-25	Deployment	Low	Jane Smith	0	Reviewing the deployment process.	9			

GENERAL INFORMATION												PLANNING DATA													FINANCIAL DATA													ACCOUNTING DATA													ANALYTICAL DATA													OPERATIONAL DATA												
NO.	NAME	UNIT	LOCATION	STATUS	DATE	REMARKS	PLANNED	ACTUAL	VARIANCE	REASON	ACTION	STATUS	NO.	NAME	UNIT	LOCATION	STATUS	DATE	REMARKS	PLANNED	ACTUAL	VARIANCE	REASON	ACTION	STATUS	NO.	NAME	UNIT	LOCATION	STATUS	DATE	REMARKS	PLANNED	ACTUAL	VARIANCE	REASON	ACTION	STATUS	NO.	NAME	UNIT	LOCATION	STATUS	DATE	REMARKS	PLANNED	ACTUAL	VARIANCE	REASON	ACTION	STATUS	NO.	NAME	UNIT	LOCATION	STATUS	DATE	REMARKS	PLANNED	ACTUAL	VARIANCE	REASON	ACTION	STATUS	NO.	NAME	UNIT	LOCATION	STATUS	DATE	REMARKS	PLANNED	ACTUAL	VARIANCE	REASON	ACTION

ID	Name	Type	Status	Priority	Assignee	Created	Updated	Due Date	Progress	Comments	Attachments	Task Details				Resource Allocation				Financials				Reporting			
												Start	End	Est. Hours	Actual Hours	Est. Cost	Actual Cost	Est. Budget	Actual Budget	Est. Revenue	Actual Revenue	Est. Profit	Actual Profit	Est. Margin	Actual Margin		
1	Project A	Task	Active	High	John	2023-01-01	2023-01-05	2023-01-10	50%	Initial setup and planning.	Project A - Initial Setup	2023-01-01	2023-01-05	10	5	\$1000	\$500	\$1000	\$500	\$1000	\$500	50%	50%				
2	Project A	Task	Active	Medium	Jane	2023-01-06	2023-01-10	2023-01-15	20%	Design and development.	Project A - Design & Dev	2023-01-06	2023-01-10	5	1	\$500	\$100	\$500	\$100	\$500	\$100	20%	20%				
3	Project A	Task	Completed	Low	John	2023-01-11	2023-01-15	2023-01-20	100%	Testing and deployment.	Project A - Testing & Deploy	2023-01-11	2023-01-15	5	5	\$500	\$500	\$500	\$500	\$500	\$500	100%	100%				
4	Project B	Task	Active	High	Jane	2023-02-01	2023-02-05	2023-02-10	30%	Research and analysis.	Project B - Research & Analysis	2023-02-01	2023-02-05	8	2.4	\$800	\$240	\$800	\$240	\$800	\$240	30%	30%				
5	Project B	Task	Active	Medium	John	2023-02-06	2023-02-10	2023-02-15	15%	Design and development.	Project B - Design & Dev	2023-02-06	2023-02-10	4	0.6	\$400	\$60	\$400	\$60	\$400	\$60	15%	15%				
6	Project B	Task	Completed	Low	Jane	2023-02-11	2023-02-15	2023-02-20	100%	Testing and deployment.	Project B - Testing & Deploy	2023-02-11	2023-02-15	4	4	\$400	\$400	\$400	\$400	\$400	\$400	100%	100%				
7	Project C	Task	Active	High	John	2023-03-01	2023-03-05	2023-03-10	40%	Research and analysis.	Project C - Research & Analysis	2023-03-01	2023-03-05	6	2.4	\$600	\$240	\$600	\$240	\$600	\$240	40%	40%				
8	Project C	Task	Active	Medium	Jane	2023-03-06	2023-03-10	2023-03-15	25%	Design and development.	Project C - Design & Dev	2023-03-06	2023-03-10	4	1	\$400	\$100	\$400	\$100	\$400	\$100	25%	25%				
9	Project C	Task	Completed	Low	John	2023-03-11	2023-03-15	2023-03-20	100%	Testing and deployment.	Project C - Testing & Deploy	2023-03-11	2023-03-15	4	4	\$400	\$400	\$400	\$400	\$400	\$400	100%	100%				
10	Project D	Task	Active	High	Jane	2023-04-01	2023-04-05	2023-04-10	20%	Research and analysis.	Project D - Research & Analysis	2023-04-01	2023-04-05	4	0.8	\$400	\$80	\$400	\$80	\$400	\$80	20%	20%				
11	Project D	Task	Active	Medium	John	2023-04-06	2023-04-10	2023-04-15	10%	Design and development.	Project D - Design & Dev	2023-04-06	2023-04-10	3	0.3	\$300	\$30	\$300	\$30	\$300	\$30	10%	10%				
12	Project D	Task	Completed	Low	Jane	2023-04-11	2023-04-15	2023-04-20	100%	Testing and deployment.	Project D - Testing & Deploy	2023-04-11	2023-04-15	3	3	\$300	\$300	\$300	\$300	\$300	\$300	100%	100%				

This image shows a blank ledger page with a grid structure. The page is divided into several vertical sections by colored lines:

- A grey vertical bar on the far left.
- A red vertical line.
- A blue vertical line.
- A dark blue vertical line.
- A fine grid pattern on the right side.

The grid consists of approximately 10 columns and 25 rows. The columns are defined by the following lines from left to right:

- Grey bar (width ~10%)
- Red line (width ~10%)
- Blue line (width ~10%)
- Dark blue line (width ~10%)
- Grid area (width ~60%)

The grid area is further divided into smaller cells, with a total of approximately 10 columns and 25 rows.

Phrase/Activity	Prior to Episode
panhandle bx (Element of a Good Story)	69
James started saying Funky Algorithm	
we're assholes, we're not scumbags	40
Rant abt Podcast 1 (not finding sponsors, taking 50% of \$)	
WGR news spot they did	67-69?
1st Baptists are catholics of the south, etc	
Andrew Jackson (accidental racism)	
bewigged douchebags	66
The Mount Rushmores of Crime (Rape, Robbery, Assault, Murder)	
When did real estate report music begin?	
The dismount	late 80s
When did - Shut Up and Give Me Murder! begin?	
Minding My Own Business - Cheer up Bitch	
Cheer up Bitch - Betty Lou Beets	
Pocket Robin	
Roustabout	
Pam and Lamb Ham Jam Band	
FRZN FISH	
Murder Birds	
Don't fucking shoot DFS	
A T-Bowl For Every B-Hole!	
I Am The Bear King	
Holdin' Shit and Movin' Shit	
Fuck Your Aura	
Patron Saints of Assholes (Not Scumbags)	
The Present is Linguine and Clams	
Do Not Disobey the Runes	
Meth Falcon	
Don't be a Grim Karen	
That train has sailed	
Murder Ficus	
Catholics: The Baptists of the North	
I dont need cold cuts that bad	
How is it you have come to arrive here?	

Phrase/Activity	Prior to Episode
Found!	
Burgoo	65
Jimmie starts YAYYYYing	CIS - ep 8