

Responsible	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9
	Functionality Definition								
IntraHealth	Gather requirements from Uganda								
Jembi	Gather requirements from Southern Africa								
IntraHealth		Complie and validate use cases							
Jembi	Review existing biometric scanners								
Jembi		Score and rank biometric scanners							
	Iterative Module Development								
IntraHealth			Iteration 1 of new module	Iteration 2 of new module	Iteration 3 of new module	Beta version time and attendance module			
Jembi			Iteration 1 of new module	Iteration 2 of new module	Iteration 3 of new module	Beta version login module			
	Initial Large-Scale Testing and Debugging								
IntraHealth							Beta module testing w/ users	User-tested iHRIS release candidate	
Jembi							Beta module testing w/ users	User-tested OpenMRS release candidate	
	Release to Core Software.								
IntraHealth									Module published in core iHRIS software
Jembi									OpenMRS interface added to repository