

GENERAL INFORMATION		PROJECT INFORMATION		SCHEDULE		BUDGET		RISK		COMMENTS	
NO.	DESCRIPTION	NO.	DESCRIPTION	START DATE	END DATE	EST. COST	ACT. COST	RISK LEVEL	MITIGATION	STATUS	REMARKS
1	Site Preparation	1	Excavation	2023-01-01	2023-01-15	10000	10000	Low	None	Completed	On schedule
2	Foundation Work	2	Concrete Pouring	2023-01-15	2023-02-01	15000	15000	Low	None	Completed	On schedule
3	Structural Framework	3	Steel Erection	2023-02-01	2023-02-15	20000	20000	Low	None	Completed	On schedule
4	Roofing	4	Roof Truss Installation	2023-02-15	2023-03-01	12000	12000	Low	None	Completed	On schedule
5	Interior Finishing	5	Wall Installation	2023-03-01	2023-03-15	8000	8000	Low	None	Completed	On schedule
6	Exterior Finishing	6	Cladding	2023-03-15	2023-04-01	10000	10000	Low	None	Completed	On schedule
7	MEP Installation	7	Plumbing	2023-04-01	2023-04-15	12000	12000	Low	None	Completed	On schedule
8	MEP Installation	8	Electrical	2023-04-01	2023-04-15	10000	10000	Low	None	Completed	On schedule
9	MEP Installation	9	Mechanical	2023-04-01	2023-04-15	10000	10000	Low	None	Completed	On schedule
10	Final Inspection	10	Handover	2023-04-15	2023-04-30	5000	5000	Low	None	Completed	On schedule
11	Site Cleanup	11	Debris Removal	2023-04-15	2023-04-30	3000	3000	Low	None	Completed	On schedule
12	Documentation	12	As-Built Drawings	2023-04-15	2023-04-30	2000	2000	Low	None	Completed	On schedule
13	Client Meeting	13	Project Review	2023-04-15	2023-04-30	1000	1000	Low	None	Completed	On schedule
14	Project Closeout	14	Final Report	2023-04-15	2023-04-30	1000	1000	Low	None	Completed	On schedule
15	Project Closeout	15	Final Handover	2023-04-15	2023-04-30	1000	1000	Low	None	Completed	On schedule

