Agenda August 6th

- Deadline Checkin for this week:
    a. Kick off session planned
    b. Challenge Back activity loaded
    c. Module Content built out on WordPress
- Next Phase:
    a. Pathway/Module review
    b. Copyediting/Site Testing
    c. Launch reminder/Welcome Announcement Drafting
- Other:
    a. Open Open Hangouts
    b. ?

Notes

Modules:
- Some modules still need to add some content (grav form, interactivities)
    - Strategy is to continue to work on module but begin to expand out to looking other modules in same pathway; next week → decide if we are "hard launching" modules at kick off August 19th event
    - After next week begin a more indepth review across the program

Kick-Off Session:
- Moving the why intro to open scholarship up to right after the welcome:
- Slide deck for kick-off presentation: https://docs.google.com/presentation/d/1ijk8Ni45gtvQ1Cbj_B9Sy46frBqGF_TozDhALHU-wlQ/edit#slide=id.p1
- Add logo/names of units into slide decks
- Need to figure out logistics; slide advancing between speakers (should we have a designated slide advancer person); do we want to switch to BB Ultra Collaborate; talk next week, passwords, waitlists, ect

Other
- Reminder/Welcome email to go out on August 17th (Will will work with Lucas and/or anyone else who wants to help draft)

Agenda July 27

1. Module check-in
   a. Creative commons ready
2. Tasks from July 23
   a. Create activities for Synch session (Lucas)
   b. **Privacystatement --**
   c. **Add Stephanie**
3. Enrollment Update 98
4. Synchronous session

To Do
1. Create a description for the drop-ins
2.

For completion checks - Single check with an open text field. Check off activity and then fill in what it was.

Agenda - July 23

1. To-Dos from last Meeting
   ○ Forum and Active Engagement updated
   ○ Reflection activity updated
   ○ Listserv created

   ○ Contact Us section
   ○ Creative commons assigned site
   ○ Privacy statement
2. Current Enrollment numbers - 65
3. Intro Session

- - Do we need a "go through the website" piece or is the video that Lucas will create fine?
    - https://wiki.ubc.ca/Documentation:OpenUBC/POSE/IntroSession
4. Administration, tracking,and communication - assignment
    - Centralized email? Use the open.ubc@ubc.ca account?
        - Could build an FAQ tab to direct people to additional information
    - Emailing participants - create a listservs (LIB-POSE@lists.ubc.ca)
        - Develop out a few dates for communications (Stephanie)
    - Tracking completed checklists (Lucas)
5. Webinars and sessions Schedule
    - https://docs.google.com/document/d/1UAldIvwOc-knHNgC1BEeLJmrSuP2Xcfym1ggqL23q4E/edit?usp=sharing
6. Checkin on Timelines
7. Reminder: Upload images of ourselves

To-Dos
- ~~Open Forum - Turns into Forum~~
- ~~All reflections are optional except final reflection~~
- ~~Update active engagement boxes~~
- ~~Create a final reflection reusable box~~
- ~~Update reflections box to remove forum button~~
- ~~Create a listserv with participants and facilitators~~
- Create a contact us box for questions going to the open ubc email (LUCAS)
    - ~~Add Stephanie to the email open ubc (LUCAS)~~
- Develop privacy statement (LUCAS)
- ~~Develop creative commons statement - Can a license be added to the bottom of every page globally? Rie~~
- Develop adaptable content when all complete (link to downloadable Pressbook?)
- ~~Set up Google Analytcs (Do before launching the site)~~

Timeline For Completion

Due	Activity	Lead	Completed?
June 25	Draft Content Complete for Review	All	Yes
July 2	Review the Modules for Modification Open Access ● Author Rights ● Publication Ecosystem	**Assignments** ➔ Will ➔ Eka	 Yes Yes

	● Open Pathways
	Open Education
	   ● Creative Commons
	   ● Pedagogy
	   ● OER
	Open Research
	   ● OSF
	   ● Open Data
	   ● Open Software Solutions
		➔ Sarah
		
		➔ Stephanie
		➔ Erin
		➔ Mathew
		
		➔ Rie
		➔ Erin
		➔ Lucas
			Yes (see g.doc for feedback)
			Yes
			Yes
			Yes
			
			Yes
			Yes
			Yes

June 12	Email Rie to develop out a block template structure	Rie	Yes
June 15	Send timeline with the wordpress training date to the working group	Erin	Yes
July 6, 2pm	Wordpress Training (Blocks)	Rie	Zoom link:https://ubc.zoom.us/j/95787228658 Documentation: https://wiki.ubc.ca/Documentation:OpenUBC/POSE/Website_Documentation
July 13	Make Revisions to content	All	

July 27	Website Intro Content Completed
	   ● Homepage
	   ● Pathway Descriptions
	   ● Privacy Statement
	   ● CC Statement
	   ● Available for Adaption
		Assigned
		Erin
		Erin
		Lucas
			Yes
			Yes
			Yes

August 7	Finalize first synchronous session	All	
August 3	Load Challenge Banks into Wordpress	Rie	
August 3	Load all content in Wordpress Site	Rie/Eka/Others	
August 3	Finalize checklists for all modules	Lucas	

August 7	Review full pathways
	   ● Open Access
	   ● Open Education
	   ● Open Research
		Erin, Eka
		Lucas, Stephanie
		Sarah, Will	

August 7	Test Site & Copy Editing
	   ● Adding Google Analytics
	   ● Remove test posts
		Assigned
		Amanda, Rie
			● Rie: Google Analytics added. If you are interested accessing analytics, email the

			Google Account to Rie.
August	Materials can be packaged in a bulk document for people to adapt	Amanda	

Open Research - Structure
Project Activity (mandatory)
- Complete a project (this is module completion section)

Open Forum (optional - for interaction amongst participants)
- Complete reflections throughout the assignment and use the Open Forum to share
- This can be in answer to readings or the content of the module section

Open Access & Open Ed - Structure
Challenge Bank (mandatory)
- Complete challenges (this is the module completion section)

Open Forum (optional - for interaction amongst participants)
- Complete reflections throughout the assignment and use the Open Forum to share
- This can be in answer to readings or the content of the module

Additional Structure
- Scenario/Case Study
  - This can include small scenarios or cases that illustrate the main point of the modules and provide critical thinking points
- Test Your Knowledge
  - Quizzes for participants to test what they have learned in the module

Proof of Completion
- A form indicating the participant has completed their project activity/challenges

Notes

Privacy language:

UBC's POSE Program site uses Google Analytics. This helps us understand what's interesting (or not) to our readers and we use that information to help us edit and improve the site. Cookies are used for traffic analysis and progress-tracking only. You can opt-out of using cookies by changing your

browser settings, though this may diminish site functionality. Your IP address will also be logged in the UBC server when you submit quizzes and comments. You can choose to make your IP address anonymous by using a free proxy server. We respect your privacy and will never transfer your personal information to third parties except as required by law.

Reuse Statement:

The UBC Program for Open Scholars and Educators (POSE) was created by [the UBC Library](#) and [UBC Centre for Teaching, Learning and Technology](#). Except where otherwise noted, this website and associated resources are licensed under a [Creative Commons Attribution 4.0 International License](#).

For attribution purposes, you may use the following:

> The [Program for Open Scholars and Educators](#) was developed by the [University of British Columbia](#). Except where otherwise noted, it is licensed under a [Creative Commons Attribution 4.0 International License](#).

We are always interested in improving our open resources as well hearing if they get further use. If you have any feedback or info on how the resources were used or further adopted, please [let us know.](#)

Open Open Hangouts

Once a month, we invite you to hang-out with your fellow participants, facilitators, and guest speakers to chat about all things open. The Open Open Hangouts are a series of informal times to get together to discuss POSE and different topics in open scholarship in a format that encourages an open approach and collaboration.

Dates: Last Thursdays at noon:
- Sept 24 - Open Ed
- October 29
- November 26
- December 17th*
- January 28th
- February 25th
- March 25th
- April 29th
- May 27th