Volunteer Tactic 2 Project Status Report

Period Ending: August 31, 2021
Strategy Leader: Katie Searfoss
Project Start Date: June 17, 2021
Project Status: Yellow

What items were completed this period? On schedule, ahead of schedule, behind schedule?

- We struggled gathering people together for meetings in the summer- this slowed us down and I ended up rescheduling our August meeting to September 23rd.

What obstacles are in your way?

- We highlighted, after compiling the data from the ministry leader interviews that we need to add a step before moving forward on tactic 2 – to go back to ministry leaders who need some administrative support before being able to onboard new volunteers. Our team plans to go back and help support these ministry areas before moving forward with some of the projects of tactic 2. ***This will slow us down which is why I marked this as "yellow."***

What have you spent money on? Are you over/under budget?

- No money spent

What risks are you monitoring?

- Just that we need to do a lot in this quarter to keep us on track with the other two tactics. It's something we're going to have to keep monitoring to make sure it remains achievable. I'm not sure it will be depending on how fast or slow we can get ourselves through each ministry area.

What's coming up next?

- Team Meeting Thursday September 23, 2021
- Follow ups with ministry leaders about raised concerns for onboarding new volunteers