Leadership Tactic 1 - Status Report

Period Ending: August 31, 2021
Strategy Leader: Roman Kupecky
Project Start Date: 7/1/21
Project Status: Red (In Danger)

What items were completed this period? On schedule, ahead of schedule, behind schedule?

- Billy Dunn (church consultant) has been contacted - plan to meet week of 9/13 to get the ball rolling.
- In the meantime - our present “Employee Handbook” will be reviewed by a select group.

What obstacles are in your way?

- Time is probably the only real obstacle at this point since we are behind schedule

- Major time this summer has been invested in Love Works Resource Center Development and Student Wing Renovation - which is now all winding down and my involvement in both will be minimal. All good - exited to see these two major unexpected projects being completed so ministry can flourish according to schedule for September.

What have you spent money on? Are you over/under budget?

- No money has been spent at this point.

What risks are you monitoring?

- Time and qualified help - the “ask” will go out week of 9/6.

What’s coming up next?

1. Identify and invest in 6 future leaders with a focused plan for growth and leadership impact - Identifying has already been done (8-10) - contacting and acquiring commitments is next.
2. Define leadership pipeline and succession plan for leadership roles. (Elder, Staff, Ministry Leaders) Looking into Northpoint Community Church Leadership Process - Great stuff.