eLearning Development Timeline-Nissin Roah Ramen eLearning

TASK	OWNER	WK1	WK2	WK3	WK4	WK5	WK6	WK7	WK8	WK9	WK10	WK11	WK12	WK13	WK14	WK15	WK16	WK17
PROJECT PLANNING		**3/1**	**3/8**															
Project Kick-Off Meeting	*All*																	
Create Course Project Plan	Developer																	
Review Course Project Plan	SME																	
STORYBOARDING			**3/8**	**3/15**	**3/22**	**3/29**												
Storyboard 1st Draft	Developer																	
Review Storyboard 1st Draft	SME																	
Storyboard 2nd Draft	Developer																	
Review Storyboard 2nd Draft	SME																	
PROTOTYPE							**4/5**	**4/12**										
Prototype 1st Draft	Developer																	
Review Prototype 1st Draft	SME																	
DEVELOPMENT									**4/19**	**4/26**	**5/3**	**5/10**	**5/17**					
Course 1st Draft	Developer																	
Review Course 1st Draft	SME																	
Course 2nd Draft	Developer																	
Review Course 2nd Draft	SME																	
Course Final Draft	Developer																	
Approve Course Final Draft	SME																	
TESTING & QA														**5/24**				
Test Course	Developer																	
Make Final Course Edits	Developer																	
COURSE DELIVERY															**5/31**	**6/7**		
Publish to LMS	LMS Admin																	
Communicate Course Availability	SME																	