Period Ending: November 30, 2021
Strategy Leader: Scott Sibley
Start Date: October 20, 2021
Project Status:Green

What items were completed this period? On schedule, ahead of schedule, behind schedule?
Received Bubble Up Data from Nancy
Reviewed Bubble Up Data
Met with Chris Stevens to get an understanding of the Task
Developed Charter

Note - As discussed, this quarter will get positioned. schedule for task will be moved to 1Q22

What obstacles are in your way?
Meetings in January will be dependent on the schedule of some key leadership staff

What have you spent money on? Are you over/under budget?
None

What risks are you monitoring?

What's coming up next?
Concurrence on Charter from Governance Team
Meet with Roman, George, Tracey to gather input on the definitions for Missional Mindset