Define Markers of a Growing Disciple

Project Status Report

Period Ending: May 31
Strategy Leader: Tracey
Project Start Date: April
Project Status: Green (OK)
[Green: all tasks are on time, on scope, on budget]
[Yellow: some tasks are not on time, on scope, on budget]
[Red: project is significantly behind schedule, out of scope, or over budget]

What items were completed this period? On schedule, ahead of schedule, behind schedule?
Our first deliverable is August 31. We are on schedule to have it done before that.

What obstacles are in your way? Calendaring

What have you spent money on? Are you over/under budget? $0

What risks are you monitoring? None

What's coming up next?

We meet again on June 7, hopefully to design the framework of how we are going to communicate to the design team (Tactic 2) what the outcome of the pathway needs to be.