Firefox 59 feature QA status

Overview

Feature	QA Contact	Status
Limited Tab Hiding	cbadescu	Be aware
Form Autofill V2	gasofie	On track
WebRTC - multi-e10s gUM	obotisan, icristescu	On track
Leanplum Banner	bsurd, sflorean	On track
Make Gecko native support HLS on Fennec	ohorvath	On track
SHA	cbadescu	Be aware
Pointer Events	asimonca, icristescu	On track
Search Suggestions	ccomorasu	Backed out
Migration Performance	adeac	Bug Work
OMTP	hyacoub	Bug Work
WebVR v1.1 (Mac)		Moved to Fx60
Sync bookmark application		Moved to Fx60
Site data storage UI setting Redesign		Moved to Fx60
Testing accessibility inspector Developer Tools Tab		Moved to Fx60
Remote Audio on Linux		Moved to Fx60
Dedicated profiles per channel		Moved to Fx60
Install an add-on with a new Firefox installation		Moved to Fx60
Stylo for chrome UI		Moved to Fx60

Major QA milestones	Status
Mid-Nightly preliminary status reports	Done - Nov 29, 2018
Mid-Nightly feature sign offs	Done - Dec 08, 2018
Nightly preliminary status reports	Done - Dec 29, 2018
Pre-Beta feature sign offs	Done - Jan 10, 2018
Beta preliminary status reports	Done - Feb 09, 2018
Pre-Release feature sign offs	Done - Feb 16, 2018

Update Agent	Moved to [Fx60](#)	
Policy Engine and API	Moved to [Fx60](#)	
Support for column-span	Moved to [Fx61](#)	
[PDFium printing on Windows](#)	mboldan	Moved to Backlog
Block autoplay	adeac	Moved to Backlog
Web Payments project	hyacoub	Moved to Backlog
Breach Alerts	hyacoub	Moved to Backlog

Details

Limited Tab Hiding:

QA Contact	cbadescu		**Last reviewed**	Feb 16, 2018
Status	Be aware		**Status last changed**	Feb 09, 2018
Notes	- Tracking bug:[1384515](#) duplicate of [1423725](#), [1410548](#) - Test plan: [Test plan 1](#),[Test plan 2](#) - Status: This feature is still at an [experimental level](#). [Update](#) - 2017-12-08 - mid-Nightly sign-off - missed - pre-Beta sign-off - missed - Beta preliminary status - Feb 9 2018- YELLOW - Pre-Release sign off - Feb 16 2018 YELLOW			

PDFium printing on Windows:

QA Contact	mboldan, ccomorasu		**Last reviewed**	Mar 09, 2018
Status	Blocked - Taipei		**Status last changed**	Feb 12, 2018

Notes	
	- Tracking bug: [1347444](#)
	- Test plan: [gdoc](#)
	- Jan 11: Status: Signed-off with Yellow for Pre-Beta
	- Jan 23: Ran a Smoke test on Firefox 59.0b3 under Windows 10x64 and Windows 7x64 and no new issues were found.
	- Jan 25: Sent the handover email to Mihai([mboldan@mozilla.com](#))
	- Feb 9: Sent the preliminary report
	- Feb 9: Jonathan Watt - "PDFium is definitely not in a state to be shipped in 59 or 60."

Form Autofill V2:

QA Contact	gasofie		Last reviewed	Mar 12, 2018
Status	On track		Status last changed	Nov 20, 2017
Notes	- Tracking bug: [1415079](#), [1404768](#), [1415112](#), [1411877](#), [1438349, 1438306](#) - Test plan: [gdoc](#) - Status: - Dec 08 - Sent the mid-Nightly sign-off email - YELLOW - Jan 9: Sent the Pre-Beta sign-off (Yellow) - Jan 25: I sent the feature handover email to Gabi([gasofie@softvision.ro](#)) - Preliminary report will be sent on Feb 9, 2018 - Preliminary report sent, Feb 9 2018 - YELLOW - Pre-release sign off testing is In Progress - CA, DE and RTL support will be disabled in beta since there are no fixes for the bugs affecting top German and Canadian ecommerce sites - Telemetry is not implemented so credit card support will be disabled for beta59 - Feb 16th Pre-release sign off sent (GREEN). - Credit card support disabled in 59.0b12- [1438349](#)			

WebRTC - multi-e10s gUM:

QA Contact	obotisan, icristescu		Last reviewed	Mar 12, 2018
Status	On track		Status last changed	Feb 16, 2018
Notes	- Tracking bug(s): [1399413](#), [1388667](#), [1388219](#) - Test plan: [Test Plan](#) - Signed-off for pre-beta on Jan 10 (GREEN - No new issues were discovered during testing) - The feature handover to the Desktop Release QA Team finished on Jan 26 [Done] Beta preliminary testing - The beta preliminary report was sent on Feb 9, 2018 (GREEN - no blockers found so far) [Done] Pre-release testing			

	● The formal Pre-Release feature sign off report was sent on Feb 16 - status GREEN		

Leanplum Banner:

QA Contact	sflorean, bsurd	Last reviewed	Feb 15, 2018
Status	On track	Status last changed	Jan 10, 2018
Notes	● Trello ● Test plan ● Mid-Nightly SignOff GREEN (07/12) ● Pre-Beta SignOff Green (10/01) ● Pre-Release SignOff Green (15/02)		

Make Gecko native support HLS on Fennec:

QA Contact	ohorvath	Last reviewed	Feb 14, 2018
Status	On track	Status last changed	Feb 14, 2018
Notes	● Trello ● Tracking bug: 1345752 ● Test Plan ● Mid-Nightly sign-off GREEN (12/06) ● Pre-Beta sign-off GREEN (12/20) ● Pre-Release sign-off GREEN (2/14)		

SHA:

QA Contact	cbadescu	Last reviewed	Feb 16, 2018
Status	On Track	Status last changed	Feb 09, 2018
Notes	● Trello ● Tracking bug: 1403838 ● Test Plan ● Mid-Nightly sign-off (Green) (12/08) ● Pre-Beta sign-off (Green) (01/10)		

- Beta preliminary status - Feb 9 2018- YELLOW
- Pre-Release sign off - Feb 16 2018 YELLOW

Migration Performance:

QA Contact	adeac		Last reviewed	Jan 15, 2018
Status	On track		Status last changed	Dec 18, 2017
Notes	- Trello - Tracking bug: 1332225 - Test Plan: Ongoing - Status: received more info from engineering team, start documenting and investigate bugs Treated as bugwork (since 18 Dec). Testing done - here is the test report.			

Pointer Events

QA Contact	asimonca		Last reviewed	Mar 12, 2018
Status	On track		Status last changed	Feb 16, 2018
Notes	- Trello - Tracking bug: 1332225 - Test Plan: https://wiki.mozilla.org/QA/Pointer_events - mid-Nightly sign-off sent on Dec 8 (GREEN - no new issues were uncovered; the already known ones are no blockers and with minor impact over the user's experience) - pre-Beta sign-off sent on Jan 09 (YELLOW - Bug 1414336 was a possible blocker) - the pre-Release preliminary report was sent on Feb 9, 2018 (YELLOW - Bug 1437102 - a concerning issue) - the formal Pre-Release feature sign off report was sent on Feb 14, 2018 (GREEN - Bug 1437102 turned to be a site issue; no other bugs uncovered) **Thomas Elin -** "We are a GO for release 59."			

Search Suggestions

QA Contact	ccomorasu		Last reviewed	Mar 13, 2018
Status	Backed out		Status last changed	Mar 12, 2018
Notes	Trello - card			

- Tracking bug: 1426216
- Test Plan (incomplete)
- mid-Nightly sign off - missed
- pre-Beta sign off - missed
- preliminary report on Beta - green
- pre-Release sign off - green
- feature was backed out of Fx59 (1444548) because of unintended behavior on specific versions