Discipleship Tactic 2 - Status Report

Period Ending: September 30, 2021
Strategy Leader: Tracey
Start Date: July 15, 2021
Project Status Yellow

[Green: all tasks are on time, on scope, on budget]
[Yellow: some tasks are not on time, on scope, on budget]
[Red: project is significantly behind schedule, out of scope, or over budget]

What items were completed this period? On schedule, ahead of schedule, behind schedule?
Interviews went forward but not all were completed before the Sept 20 target date.

What obstacles are in your way? Coordinating calendars, unforeseen circumstances in my personal schedule and start of a new ministry year.

What have you spent money on? Are you over/under budget?
NA

What risks are you monitoring? The above issue of carving out dedicated time for the project

What's coming up next? Continue to schedule the remaining interviews and begin process of the taking the data and formulating a skeleton pathway.