Discipleship Tactic 2 - Status Report

Period Ending August 31
Strategy Leader:Tracey
Project Start Date: July 15
Project Status: Green (OK)

What items were completed this period? On schedule, ahead of schedule, behind schedule? George and I have discussed the current status of discipleship at Hope. I have only just begun the one on one interviews, we are on schedule. Slated to be done Sept 20

What obstacles are in your way? Ministry year start up, and Crush.

What have you spent money on? Are you over/under budget? NA

What risks are you monitoring? NA

What's coming up next? Finishing the interviews and developing the team.