ZAMBOANGA PENINSULA POLYTECHNIC STATE UNIVERSITY

SCHOOL OF BUSINESS ADMINISTRATION

AREA V: Research

BACHELOR OF SCIENCE IN

HOSPITALITY MANAGEMENT

LEVEL 2

AACCUP 1987


PARAMETER C:

IMPLEMENTATION, MONITORING, EVALUATION AND UTILIZATION OF RESEARCH RESULTS/OUTPUTS

OUTCOMES

OUTCOME/S

O.1. Implementation, monitoring, evaluation and research utilization of outputs are effective.



Republic of the Philippines
Zamboanga Peninsula Polytechnic State University
Region IX, Zamboanga Peninsula
R.T. Lim Blvd., Zamboanga City
Tel. No. (062) 993-0023

SCHOOL OF BUSINESS ADMINISTRATION
BACHELOR OF SCIENCE IN HOSPITALITY MANAGEMENT

December 11, 2023

DR. NELSON P. CABRAL
President
This University

Dear Sir,

A salute to your remarkable leadership!

The undersigned would like to inform you that she is requesting for the resetting of the timelines for the research on **"Accommodation and Food Establishment Practicing Halal: Compliance and Challenges"**. It is advised that the head of the institution will sign on behalf of the project leader for the outgoing communication related to the funded research.

Thank you!

Respectfully yours,

MARIALYN B. VICENTE
Project Leader

Approved:

NELSON P. CABRAL, Ed.D.
University President II

For and in the absence of the University President:

JOSEPHINE A. SULASULA, CGM, MPA
In-Charge of Office
Vice President for Administration and Finance

Republic of the Philippines
ZAMBOANGA PENINSULA POLYTECHNIC STATE UNIVERSITY
RT Lim Boulevard, Zamboanga City
Tel. No. (062) 991-3815 / 991 – 7714

December 11, 2023

MARTIN A. WEE
Regional Director
Department of Science and Technology IX
Pettite Barracks, Zamboanga City

Thru: **RICARDO J. APOLINARIO III**
City Director

Dear Mr. Apolinario;

Greetings!

The researchers would like to request for the reset timeline of the research entitled **"Accommodation and Food Establishment Practicing Halal: Compliance and Challenges"** to officially commence on January 22, 2024 because of the following justification:

1. The fund (through a check) was officially turned over to ZPPSU in November 2024.
2. We are currently lodging our procurement needed for the research implementation in the Bids and Awards Committee. The expected delivery of the procured materials and services would be in January 2024.
3. The researchers have already started communicating with the participants are expected to be receive in January 2024 as December is the peak season of loaded duties and responsibilities among the accommodation sector where the participants are coming from.

The researchers would be very glad for your consideration.

Thank very much.

Very truly yours,

NELSON P. CABRAL, Ed.D.
University President II

For and in the absence of the University President:

JOSEPHINE A. SULASULA, CGM, MPA
In-Charge of Office
Vice President for Administration and Finance

ZPPSU receives P656,000 DOST Research Grant

Zamboanga Peninsula Polytechnic State University (ZPPSU) was awarded a substantial grant worth P656,000 for a halal-based study, which was authored by Asst. Professors Marialyn B. Vicente one of the SBA Regular Faculty and Dr. Jason V. Chavez one of the SBA's Allied Faculty member from the Department of Science and Technology (DOST) - Regional Office IX on November 10, this year.

The grant was officially handed over to ZPPSU President Dr. Nelson P. Cabral by esteemed guests, including DOST City Director for CSTC Zamboanga and Isabela as well as the OIC - Assistant Regional Director for Field Offices Mr. John Apolinario III, together with the DOST staff; Ms.Judilyn Alvarez, Mr. Jan Carlo Tangon, and Mr. Benzar Kazan.

The turnover of the fund is the first external funding for a research project as a university.



The expected delivery of the procured materials will be in January 2024.