Period Ending: January 31, 2022
Strategy Leader: Scott Sibley
Start Date: December 1, 2021
Project Status:Green

What items were completed this period? On schedule, ahead of schedule, behind schedule?

Submitted Charter and received approval from Project Management Team
Added Doug Vallette to the core team
Scott, Doug and Tim Met w/ the following:

- Tori Emery to discuss interface with Love Works
- Roman Kupecky to get leadership perspective
- Tracey Paradis to discuss interface with discipleship pathway
- Katie Searfoss to discuss interface with Volunteer Framework

On Schedule.

What obstacles are in your way?

Meetings in February and March will require coordinating with a larger team - assembling team and reaching consensus could be a challenge

What have you spent money on? Are you over/under budget?
None

What risks are you monitoring?

What's coming up next?
Up to three meetings with larger team to develop definition for missional mindset strategy.