Team Update

Date (make a copy)

- **Eng** (add yourself)
  -
- **PM**
  - Kenny
- **EM**
  - Gergely

25 June

- **Eng**
  - Sarah
    - Finished refactoring the add API endpoint
    - Today: testing it, pushing it to prod if all works
  - Tom
    - Yesterday completed trainings, caught up on code reviews
    - **Blocked** on getting in touch with the Pluto team. They've not responded for 2 days now!
  - Matt
    - Implemented the first screen for the designs (see this PR)
    - Carrying on with the next two
  - Stacey
    - Paired with Sarah on the refactor. Great work!
    - **Kenny**: need your help in deciding if we can simplify the payments business logic (get rid of edge cases)
- **PM**
  - Kenny
    - Worked with design for the Zeno project. Here are some early designs (please don't share!)

- One of our stakeholders is getting nervous about Pluto. I'm handling it, but let me know if we see other risks.
- **EM**
  - Gergely
    - Updates from the site-wide manager meeting
      - **Additional days off** - the company is expected to go on holiday for 3 days in August (on top of all PTO). Much needed!
      - Perf reviews simplified - for H2, the perf review format is simplified, we'll do less admin.
      - Pluto team: I'm going to ping their EM