Republic of the Philippines
Department of Education
REGION VI – WESTERN VISAYAS
SCHOOLS DIVISION OF ILOILO

APPLICATION OF EDUCATION
ACCOMPLISHMENT REPORT

PROJECT DETAILS	
Program Title	**Partnerships Infocast System**
Program Owner	JONEFLOR V. BALES OIC - Senior Education Program Specialist, Social Mobilization and Networking Section
ACTUAL IMPLEMENTATION RESULTS	
Date & Venue	December 6, 2024 - February 10, 2025 Schools Division of Iloilo (Indicate details if dates were adjusted)
Participants	56 Public Schools District Supervisors 56 District Partnership Focal Persons 1 District ICT Coordinator 399 School Heads/School Partnerships Coordinators
Attainment of Objectives	1. **Enhance Compliance:** Use the Infocast System to send bulk messages to all 1,172 schools, as well as to the 56 Public Schools District Supervisors and 57 District Partnerships Coordinators, reminding them to submit their monthly DPDS reports. 2. **Fast Communication:** Deliver real-time SGOD updates, ServiceConnect messages, and other important information through the Infocast System. 3. **Enhance Accessibility:** Send updates via SMS to reach areas with limited internet access. 4. **Maintain Accurate Contact Information:** Solve issues with outdated contact details by keeping directories for Public Schools District Supervisors (PSDS), and District and School Partnerships Coordinators up to date.

<table>
<tr><td>Fund Utilization</td><td>Only Php 567 worth of SMS for Inforcast Launching out of 20,000 free SMS were utilized.</td></tr>
<tr><td>Competencies Acquired (as opposed to target)</td><td>
<table>
<tr><td>Target</td><td>Acquired</td></tr>
<tr><td>1. Use the Infocast System to send bulk messages to all 1,172 schools, as well as to the 57 Public Schools District Supervisors and 57 District Partnerships Coordinators, reminding them to submit their monthly DPDS reports.</td><td>1. Only 567 schools can receive SMS through the Infocast System, as it is limited to Smart users. Schools using other networks cannot receive the free SMS. Only 50 Schools Districts complied to the memorandum.</td></tr>
<tr><td>2. Deliver real-time SGOD updates, ServiceConnect messages, and other important information through the Infocast System.</td><td>2. Delivery of SGOD updates, ServiceConnect messages, and other important information through the Infocast System is real-time.</td></tr>
<tr><td>3. Send updates via SMS to reach areas with limited internet access.</td><td>3. Updates via SMS to reach areas with limited internet access were sent.</td></tr>
<tr><td>4. Solve issues with outdated contact details by keeping directories for Public Schools District Supervisors (PSDS), and District and School Partnerships Coordinators up to date.</td><td>4. Issues with outdated contact details were addressed by keeping directories for Public Schools District Supervisors (PSDS) and District and School Partnerships Coordinators up to date.</td></tr>
</table>
</td></tr>
</table>

Attainment of Output & Outcomes

Pre-implementation

Milestone 1: Survey of Needs ***Target Output/Outcomes***	**Actual Results**	**MOVs Enclosed**
Analyze DPDS submissions and email reports.	Analysis of DPDS Submissions	MOV 1: Analysis of DPDS Submission
Prepare a communication plan template for SMS messaging.	Prepare a communication plan template for SMS messaging.	MOV 2: Communication Plan template for SMS messaging.
Prepare a directory template for schools per district.	Prepare a directory template for schools per district.	MOV 3: Directory Template for schools per district.
Milestone 2: Program Dissemination and Building Linkages	**Actual Results**	**MOVs Enclosed**
Prepare and release a memorandum requesting updated contact details and listing non-compliant schools.	Prepare and release a memorandum requesting updated contact details.	MOV 4: Memorandum
Deed of Donation and Deed of Acceptance Signing	Deed of Donation and Deed of Acceptance Signing	MOV 5: Deed of Donation and Deed of Acceptance
Summarize the submitted directory and integrate it into the Infocast System.	Summarize the submitted directory and integrate it into the Infocast System.	MOV 6: Summary of Directory
Conduct follow-ups with schools experiencing difficulties.	Conduct follow-ups with schools facing challenges in online submission.	MOV 7: FB Screenshots of Follow-ups

Implementation

Milestone 3: Launch of the System ***Target Output/Outcomes***	**Actual Results**	**MOVs Enclosed**
Official launch of the Infocast System.	Official launch of the Infocast System.	MOV 8: Communication Plan of Launch
	Impact of Infocast System and Conduct follow-ups with schools facing	MOV 9: Impact Analysis

	challenges in online submission.	

Post-Implementation

Milestone 4: Adjustment and Sustainability ***Target Output/Outcomes***	**Actual Results**	**MOVs Enclosed**
Conduct adjustments based on monitoring and evaluation results.	Conduct adjustments based on monitoring and evaluation results.	MOV 10: Summary of Directory that uses Smart numbers only
Prepare a sustainability plan to ensure the system's long-term functionality.	Prepare a sustainability plan to ensure the system's long-term functionality.	MOV 11: Sustainability Plan

Issues Encountered and Actions Taken

Phase - Activity **Concern**	**Action Taken**
Many schools fail to submit DPDS reports on time.	Sent reminders via Infocast System and social media. Conducted follow-ups with non-compliant schools.
Schools experience login issues, such as forgotten passwords.	Assigned District Partnerships Coordinators to assist in password resets and troubleshooting.
Only 567 schools receive SMS due to network limitations (Smart-only Infocast).	Use of Facebook Groups as alternative communication channels for notifications
Some submitted contact numbers are incomplete or incorrect.	Request schools, through the District Partnerships Coordinators, to resubmit using the provided link.
Many schools have no internet access, making online submission difficult.	Allow schools to submit their DPDS reports to the District Partnerships Coordinator, who can then upload them on their behalf.

APPROVALS

This Accomplishment Report for **Partnerships Infocast System** is hereby approved on February 10, 2025.

Prepared by	_____ **JONEFLOR V. BALES** OIC- Senior Education Program Specialist Social Mobilization and Networking Section	Date

Assessed by	_____ **DONABELLE D. NIÑONUEVO** Senior Education Program Specialist Human Resource Development	Date
Validated by	_____ **DR. GILBERT D. SOLIDUM** Chief Education Supervisor School Governance and Operations Division	Date
Recommending Approval	_____ **MA. LUNIE B. SAMPANI CPA, MPA** OIC-Assistant Schools Division Superintendent	Date
Approved by	_____ **RUBY THERESE P. ALMENCION, PhD** OIC-Schools Division Superintendent	Date