Worship Tactic 2 - Status Report

Period Ending: December 1, 2021
Strategy Leader: Nancy Searfoss
Project Start Date: October 1, 2021
Project Status: Green (OK)

What items were completed this period? On schedule, ahead of schedule, behind schedule?

- Our **Christmas Program Design team** together - has been designing and executing our online Christmas Eve experience. We are working off of a Google Sheet for execution and communication. We split into 2 groups: music and video.
    - Music team (Natalie, Nancy, Mj) - executed rehearsals and recordings for musical elements
    - Video team (Eliu, Kevin, Katie, Angela, Nancy) - adjusted design plan and shot footage for 75% of the elements. Completing the rest over the next week then will build the final program.
- This is not worship related, but as part of a strategic outreach plan for Christmas, specifically with many not back in person, we decided to launch an **Event Design team** for a Walk-through Live Nativity. We recruited Kristie Hickman to be the lead designer and project manager. George and Tim are working with her to recruit and manage teams and ensure the goals of this outreach event. *NOTE: I'm including this in our project notes, because we made this decision as part of a strategic design for Christmas Eve to elevate our outreach, and we used an intentional team approach that is setting us up for ongoing event management through the leadership of Kristie Hickman.*

What obstacles are in your way? No real obstacles - just a lot of stress on our video team due to our lead videographer (Eliu) having some equipment failures that impacted our project.

What have you spent money on? Are you over/under budget?

- For the Christmas program, no money spent yet but we have a production budget we will utilize for this project to cover our audio consultant.
- For the Live Nativity event, we are using outreach budgeting for this.

What risks are you monitoring? None at this time

What's coming up next?

- We have a lot of editing to do with our video footage.