
SUDA​                                                                                                                   1/20/2026 – 1/27/2026 

 

Progress 

Done: 
-​ Media library view 
-​ Caregiver can visualize the day’s schedule for the carepartner 

(agenda view) 
-​ Widgets upload 
-​ Prompt response content upload 
-​ Planning/setup to deploy the caregiver website and carepartner 

application to respective entities for testing 
 
 

 

Risks 

Blockers -  
-​ None 

 

Plans 

-​ Begin development for carepartner side ASAP so we can begin 
testing to gather useful feedback 

In Progress: 
-​ Nothing specific currently, will begin developing on next Sprint 

this upcoming Thursday 1/29 
 

 

Needs 

-​ Sponsor satisfaction survey for the spring we are demo-ing today 

(after we demo it) 
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