
SUDA​                                                                                                                   9/17/2025 – 9/23/2025 

 

Progress 

●​ Initial Tools & Tech 

●​ Project Methodology 

●​ Project Plan 

●​ Prototype screens 

 
 
 

 

Risks 

●​ Getting lost in small details of each feature instead of focusing 

on the big picture 

 

Plans 

●​ Finish setup for project (Github, product backlog, burndown 

chart, etc.) 

●​ Refining the user stories in our product backlog based on 

feedback 

●​ Plan our first sprint 

 
 

 

Needs 

●​ Review/create product backlog and user stories (developed 

based on notes we have taken during previous meetings & our 

general understanding of the product we are creating) 
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