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Project Charter 31218 315118 3
1 Project Charter Revisions Kylie R 31518 3/16/18 1
12 Research Petes 31518 321118 6
13 Projections Steve L 31618 3/22118 6
14 Stakeholders Allen W 31818 3/22118 4
s Guidelines Malik M 31018 32218 3

Project Iniiation Malik M 3/2318  3/23/18 0

‘Scope and Goal Setting Steve L 32408 328118 4
22 Budget Allen W 32918 47218 3 16%
23 Malik M 0 0%
24 Risk Management Malik M 0 0%
31 Status and Tracking PeteS 0 0%
32 KPIs LeonW 0 0%
321 Monitoring Kylie R 0 0%
322 Forecasts Kylie R 0 0%
33 Project Updates Petes 0 0%
331 Chart Updates Malik M 0 0%
a1 Project Objectives Steve L 0 0%
a2 Quality Deliverables Allen W 0 0%
a3 Effort and Cost Tracking Malik M 0 0%
a4 Project Performance Malik M 0 0%




