ASSIGNMENTS FOR 6/9

Advanced	5TH PERIOD			
Sarah Marshall Wyatt Seaders Ben Forkner Alexander Christian Atticus Grose Caleb Evans	Kyo Bruce Jason Choi Greydon Hazelton Brayden Howland Noah Johnson	Memphis Jones Walden Kavanaugh Haggard Nick Lahanas Tristan Massey Nico Murphy Cora Sand	Adam Shepro Kami Streicher Silva Cody Surmeier Isaac Walrod Elijah White	

	WORK PRIORITIES	Assignments
1	FINISH ROOF • Finish installing shingles on Shelter #8 • Seal all exposed nails on last course of shingles with roof sealant.	Walden* Nico Noah
2	 EXTERIOR TEAM Install door on Shelter #8. Watch this <u>Door Installation Video</u> as needed. Finish installing decking on Shelter #8. Finish installing all trim on both shelters. (Start by cutting the longest pieces first – work from longest to shortest so that we have enough material). Caulk all seams and joints on both shelters. Inspect caulked joints for gaps and holes. Trim house wrap that is exposed off as needed. 	Brayden* Cody Jason Nick
3	 INTERIOR TEAM Install casing around windows and doors on both shelters Shelter #7 will use the non-primed casing that is in the shelter. Shelter #8 will use the primed casing that is outside under the covered area. Casing joints should be caulked as needed once installed. Install door knobs on both shelters Once all work is complete inside, vacuum out the space completely. Have Mr. K inspect each shelter when you think it is completed. 	Kami* Memphis Tristan Cora Isaac
4	CLEAN-UP Place all materials to be discarded onto the large pallet out back. Place all materials to be kept up above cabinets in the shop. Sweep up all areas. Straighten and organize work bench. Deep clean all tools. Organize cords and air hoses. Drain and clean compressor.	