

WEEKLY ACTIVITY REPORT

Project Name: Mercy Clinic

PROJECT SUMMARY

REPORT DATE	MAIN TASK	DURATION	PREPARED BY
Mar 23, 2020	Coding	10 hours	Wynn Pho

STATUS SUMMARY

Improved Check in/out System
Reviewed Calendar-Updates-1 pull request (Cole's)

SELF ASSESSMENT VALUE [5 – EXCELLENT, 4 – ABOVE AVERAGE, 3 – AVERAGE, 2 – BELOW AVERAGE, 1 – POOR]:

ACTIVITIES COMPLETED THIS WEEK

Reviewed Calendar-Updates-1 pull request (Cole's), tested and suggested changes
Implemented changes in Check in/out System and created a pull request

ACTIVITIES TO WORK ON NEXT WEEK

Work on other features in the backlog

ISSUES FOR IMMEDIATE ATTENTION

ISSUE	ASSIGNED TO	DATE

--	--	--

CONCLUSIONS/RECOMMENDATIONS

NA