

High-level roadmap of the PKP-Dataverse Integration Project

Phase	Milestones/Deliverables	Timeframe
1	Conduct outreach to OJS journals/publishers in order to have them test out the OJS-Dataverse plugin and provide feedback on the workflow for how the OJS-DVN plugin should be set up.	Fall 2012-Winter 2013
2	OJS and Dataverse teams will work on plugin and API development.	Spring/Summer 2013
3	Contact group of publishers/journals in order to test the plugin/API in a demo journal instance. All the materials needed for testing will be provided.	November 2013
4	Gather feedback (survey) from pilot testers to ensure that the plugin works as advertised and is ready to be used in a production setting.	December 2013
5	Adjust plugin and API with the feedback from publishers. Conduct final round of testing and release new versions of OJS and Dataverse Network that allow for integration.	Winter-Spring 2014
6	OJS-Dataverse plugin and API (both open source) will be made available for other journals/institutions to install and use. Instructions, best practices and other documentation will also be made available.	Spring 2014