

Content-Wise and Task Synchronisation in WP6

Meeting Information

Date/Time of the Meeting:	31.01.2022
Name of the meeting:	Content-Wise and Task Synchronisation in WP6
Venue/bridge info:	Zoom
Version	1.0

Meeting Information	1
Attendees	1
Proposed agenda items	2
Addressed topics	2
State of play: Policy Observatory	2
State of play: Early Adopter	2
State of play: Business Process	2
State of play: Governance Model	2
Action points	3

Attendees

Name	Organization	(Y/N)
------	--------------	-------

Pinja Lehtonen	Demos	yes
Johannes Anttila	Demos	yes
Federico Caiulo	Infrachain (LTP:NetService)	yes
Thibaud Dubrule	FoundingBox	yes
Karen Vega	Fiware	yes
Carlo Harpes	Infrachain (LTP: iTrust)	yes
Adnan Imeri	Infrachain	yes

Addressed topics (Infrachain)

Following is a list of proposed agenda topics to be covered during the meeting:

- Purpose: Synchronise the work between Business Model (BM), Governance Model (GM), Policy Observatory (PO), and Early Adopters (EA)
- Work together to leverage the content of each working group (WG)
- Benefit all of the upcoming work and further to have a qualitative information
 - Misinformation (some relevant information are not highlighted)
 - Redundant works (existing works may be performed double)
- Too know the action of each workstream and timeline

State of play: Policy Observatory (PO)

The PO, is currently under development.

Please complete it @johannes

State of play: Early Adopter (EA)

At the EA stream, things are moving. Currently, a form for enabling demo for PUCs is present

and is intended to be used for acquiring early adopters.

---> Please Federice, add other items that are currently moving

State of play: Business Process (BP)

The BP is currently at the last stage, without any movement at the moment. It is required to receive some data from end users through early adopters.

State of play: Gouvernance Model (GM)

The governance model and the related forms have been shown for PUCs. To apply entirely the governance model especially the GDPR aspects, it is expected to have an operational PUC which would allow end-to-end appliance of

Action points

OP (Please indicate)

BM is waiting for data to validate its model

EA is defining method (which is at some point applied already) for onboarding EA.

GM will apply the an end-to-end approach for GDPR once at last one PUC is fully setup and operational

DAO is expected to be defined.